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Front End System
FE00001000 Install Front End Lattic Components 832* 392* 53 17JUN02

08:00A

FE00001100 MEBT Structure 42* 0* 100 17JUN02
08:00A

FE00001140 RFQ Structure 34* 0* 100 17JUN02
10:00A

FE00001190 Source & LEBT Vessel 6* 0* 100 27JUN02
13:00A

FE00001235 MEBT Vacuum System 400* 18* 96 26JUN02
10:00A

FE00001285 RFQ Vacuum System 382* 14* 96 28JUN02
08:00A

FE00001350 IS/LEBT Vacuum System 350* 14* 96 08JUL02 08:00A

FE00001405 MEBT RF Elements 376* 24* 94 02JUL02 08:00A

FE00001445 RFQ RF Elements 360* 8* 98 02JUL02 08:00A

FE00001500 IS HV Matching Elements 16* 0* 100 15JUL02 08:00A

FE00001525 IS Shield Assembly 24* 0* 100 15JUL02 08:00A

FE00001550 FE Utility Connections 80* 80* 0 05SEP02 08:00

FE00002000 FE Diag - Beam Diagnostic Structure 328* 32* 90 15JUL02 08:00A

FE00005100 FE Diag - BCM Install and Verify 0* 0* 0 19SEP02 08:00

FE00005200 MEBT_DIAG:BCM02 -BCM Installation 0* 0* 0 19SEP02 08:00

FE00005300 MEBT_DIAG:BCM11 -BCM Installation 0* 0* 0 17SEP02 08:00

FE00005500 FE - Diag BPM Installation & Verification 242* 58* 76 02AUG02
08:00A
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FE00005600 MEBT_DIAG:BPM01 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00005700 MEBT_DIAG:BPM04 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00005800 MEBT_DIAG:BPM05 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00005900 MEBT_DIAG:BPM10 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00006000 MEBT_DIAG:BPM11 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00006100 MEBT_DIAG:BPM14 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00006300 FE - Diag Wire Scanner Install & Verification 12* 12* 0 19SEP02 08:00

FE00006400 MEBT_DIAG:WS04A - Installation 0* 0* 0 19SEP02 08:00

FE00006500 MEBT_DIAG:WS04B - Installation 4* 4* 0 18SEP02 13:00

FE00006600 MEBT_DIAG:WS07 - Installation 4* 4* 0 19SEP02 08:00

FE00006700 MEBT_DIAG:WS10 - Installation 4* 4* 0 19SEP02 13:00

FE00006800 MEBT_DIAG:WS14 - Installation 4* 4* 0 20SEP02 08:00

FE00007000 FE - Laser Wire Scanner Install & Verification 32* 32* 0 01OCT02 13:00

FE00007010 MEBT_DIAG:LW04A - Installation 32* 32* 0 01OCT02 13:00

FE00007100 FE - Emittance Scanner Install & Verification 0* 0* 0 21OCT02 08:00

FE00007110 MEBT_DIAG:EMS13 - Installation 0* 0* 0 21OCT02 08:00

FE00015000 FE - Integrated Testing & Conditioning 168* 168* 0 15OCT02 08:00

FE00015010 FE - Integrated Testing 76* 76* 0 15OCT02 08:00
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MEBT_DIAG:BPM01 - BPM Installation

MEBT_DIAG:BPM04 - BPM Installation

MEBT_DIAG:BPM05 - BPM Installation

MEBT_DIAG:BPM10 - BPM Installation

MEBT_DIAG:BPM11 - BPM Installation

MEBT_DIAG:BPM14 - BPM Installation

FE - Diag Wire Scanner Install & Verification

MEBT_DIAG:WS04A - Installation

MEBT_DIAG:WS04B - Installation

MEBT_DIAG:WS07 - Installation

MEBT_DIAG:WS10 - Installation

MEBT_DIAG:WS14 - Installation

FE - Laser Wire Scanner Install & Verification

MEBT_DIAG:LW04A - Installation

FE - Emittance Scanner Install & Verification

MEBT_DIAG:EMS13 - Installation

FE - Integrated Testing & Conditioning

FE - Integrated Testing
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FE00015020 FE - Integrated Testing - Primary 100* 100* 0 15OCT02 08:00

FE00015190 FE - Integrated Testing - Secondary 28* 28* 0 31OCT02 13:00

FE00015290 FE - Conditioning 124* 124* 0 22OCT02 13:00

FE00015300 FE - Conditioning - Primary Tests 124* 124* 0 22OCT02 13:00

FE00015480 FE - Secondary Conditioning Tests 84* 84* 0 22OCT02 13:00
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FE - Integrated Testing - Primary

FE - Integrated Testing - Secondary

FE - Conditioning

FE - Conditioning - Primary Tests

FE - Secondary Conditioning Tests
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