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1.0  Spallation Neutron Source  Project
1.1  Research and Development

1.1.9 Global Controls R&D
CT01090011 Finish Controls R&D 0 30MAR00

1.1.9.2 Standards & Tools

CT01192130 Develop standards - FY00 103* 01OCT99A 01MAR00

1.1.9.3 System Requirements

CT01193150 Global Subsystem Development - FY00 61* 01OCT99A 30DEC99

1.1.9.4 Integration & Support

CT01194065 FY 00 Integration activities - ANL 62 04JAN00 30MAR00

1.9 Integrated Control Systems
1.9.1 ICS Integration

1.9.1.1 Project Management

1.9.1.1.1 Title I & II Design

CT09011031 TI & TII design - FY00 STL (at LANL) 250* 01OCT99A 29SEP00

CT09011041 TI & TII design - FY00 Lead Engr + ORNL 250* 01OCT99A 29SEP00

CT09011051 TI & TII design - FY00 Conferences 250* 01OCT99A 29SEP00

1.9.1.1.5 Project Management Support

CT09011070 Project controls activities - FY00 250* 01OCT99A 29SEP00

1.9.2 ICS Global Control Systems
1.9.2.1 ICS Network

1.9.2.1.1 Title I & II Design

CT09021040 ICS network prelim design review 0 31JAN00

CT09021043 Prep interface control documentation 105 08NOV99A 02MAY00

CT09021046 Prep initial detailed design documentation 104 03MAY00 29SEP00

1.9.2.2 Timing System

CT09022010 Start timing sys implementation 0 31DEC99

1.9.2.2.1 Title I & II Design

CT09022030 Timing sys TI & FY00 TII design 189 31DEC99 29SEP00

CT09022033 Timing system prelim design review 0 02MAR00

1.9.2.3 Equip Protection System

CT09023010 Start equip protect sys implementation 0 31DEC99

1.9.2.3.1 Title I & II Design

CT09023030 Equip protect sys TI & FY00 TII design 189 31DEC99 29SEP00

CT09023033 Equip prot sys prelim design review 0 05SEP00

1.9.2.4 Computing Equipment (Servers & Displays)

1.9.2.4.1 Title I & II Design

CT09024030 Comp equip & ctrl room TI design 250* 01OCT99A 29SEP00

CT09024040 IPL - Control room TI design review 0 03AUG00
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1.9.2.5 Software (System and Application)

1.9.2.5.2 Procurement

CT09025040 FY00 procurement 169 01FEB00 29SEP00

1.9.2.5.4 Software Design

CT09025080 FY00 software development 250* 01OCT99A 29SEP00

1.9.2.6 Development Systems

CT09026010 Start development sys implementation 0 02MAR00

1.9.2.6.1 Title I & II Design

CT09026041 Development system FY00 TI design 147 02MAR00 29SEP00

1.9.2.6.2 Procurement

CT09026071 Central S/W development file server 125 02MAR00 29AUG00

1.09.09
1.09.09.01

CT09092002 Accel PPS - Title I, Phase B 43 01OCT99A 01MAR00

CT09092004 Accel & Target PPS - Title II, Phase A 147 02MAR00 29SEP00

CT09092018 Accel PPS - FY00 Travel 250* 01OCT99A 29SEP00
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