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1.0  Spallation Neutron Source  Project
1.9 Integrated Control Systems

1.9.3 Front End Systems
1.9.3.1 Front End Control System Integration

FE09030070 Front End Controls Integration 580 03JAN00* 02MAY02

1.9.3.2 Ion Source Controls

FE09030080 IS & LEBT Controls EDI 440 01OCT99A 12JUL01

FE09030090 Hardware Purchase 100 01OCT99A 31MAR00

FE09030100 Software Configure 150 01OCT99A 12JUN00

FE09030110 Installation 40 13JUN00 08AUG00

FE09030120 Preliminary Controls Complete 0 11FEB00

FE09030140 IS/LEBT Configuration Complete 0 08AUG00

1.9.3.4 RFQ Controls

FE09030081 RFQ Controls EDI 440 01OCT99A 12JUL01

FE09030091 Hardware Purchase 148 03MAR00 29SEP00

FE09030101 Software Configure 150 26MAY00 05JAN01

1.9.3.6 Cooling and Vacuum Controls

FE09030083 Cooling & Vac Controls EDI 440 01OCT99A 19SEP00

FE09030093 Hardware Purchase 240 01OCT99A 29SEP00

FE09030103 Software Configure 470 01OCT99A 27JUL01

FE09030123 Complete IS/LEBT Vacuum Controls 0 11JAN00

FE09030143 Alpha/Beta RFQ Vacuum Controls 0 03AUG00
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Project Start 01OCT97

Project Finish 16OCT02

Data Date 01DEC99

Run Date 09DEC99
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