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1.0  Spallation Neutron Source  Project
1.9 Integrated Control Systems

1.9.5 Ring Control Systems
RI09050015 Ring Controls Design & Procure - Summary 872* 01DEC98A 31MAY02

1.9.5.1 Ring Controls Integration

1.9.5.1.2 Ring Controls Software Labor

RI09051220 Setup Servers & Workstations (FY00) 249 01OCT99A 29SEP00

RI09051230 Setup Database (FY00) 249 01OCT99A 29SEP00

1.9.5.1.3 Ring Controls Training

RI09051310 Training (AR) (FY00) 249 01OCT99A 29SEP00

1.9.5.1.4 Ring Controls Networking

RI09051450 Setup Network (FY00) 249 01OCT99A 29SEP00

1.9.5.1.5 Ring Controls  I O C ' s

RI09051525 Setup IOC's for Development (FY00) 248 01OCT99A 29SEP00

1.9.5.1.7 Ring Controls Travel

RI09051710 Ring Controls Travel (AR) (FY00) 249 01OCT99A 29SEP00

1.9.5.2 HEBT Controls

1.9.5.2.2 HEBT  I O C  Support [Eng & Tech}

RI09052210 HEBT I O C Support (FY00) 249 01OCT99A 29SEP00

1.9.5.2.3 HEBT Software (Labor)

HEBT Power Supplies

RI090523B2 *[HEBT Power Supplies - I D D - 84* 11APR00 09AUG00

HEBT Beam Loss Monitor [BLM]

RI090523N2 *[HEBT Beam Loss Monitor - I D D - 248* 03APR00 30MAR01

HEBT Beam Current Monitor [BCM]

RI090523P2 *[HEBT Beam Current Mon. - I D D - 248* 03APR00 30MAR01

HEBT Beam Position Monitor [BPM]

RI090523Q2 *[HEBT Beam Position Monitor I D D - 248* 03APR00 30MAR01

HEBT Beam Profile Monitor [BProfM]

RI090523R2 *[HEBT Beam Profile Monitor I D D 248* 03APR00 30MAR01

HEBT Video Foil Monitor [VFM]

RI090523S2 *[HEBT Video Foil  Monitor I D D - 248* 03APR00 30MAR01

HEBT Collimators

RI090523V2 *[HEBT Scraper, Collimator I D D - 153* 05APR00 09NOV00

1.9.5.3 Ring Controls

1.9.5.3.2 Ring  I O C  Support [Eng & Tech]

RI09053210 Ring I O C Support (FY00) 249 01OCT99A 29SEP00

1.9.5.3.3 Ring Software [Labor]

Ring Power Supplies

RI090533F5 *[Ring Ext Kckr PS - I D D - Prel/Final] 126* 03APR00 29SEP00
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Ring Beam Position Monitor [BPM]

RI090533N2 *[Ring Beam Position Monitor I D D - 248* 03APR00 30MAR01

Ring Beam Profile Monitor [BProfM]

RI090533P2 *[Ring Beam Profile Monitor I D D 248* 03APR00 30MAR01

Ring Beam Loss Monitor [BLM]

RI090533Q2 *[Ring Beam Loss Monitor I D D 248* 03APR00 30MAR01

Ring Beam Current Monitor [BCM]

RI090533R2 *[Ring Beam Current Monitor I D D- 248* 03APR00 30MAR01

Ring Tune Monitor [TM]

RI090533S2 *[Ring Tune Monitor I D D -Prel/Final] 248* 03APR00 30MAR01

Ring Beam-In-Gap (BIG) Cleaner/Monitor

RI090533T2 *[Ring BIG Cleaner/Monitor I D D - 248* 03APR00 30MAR01

1.9.5.4 RTBT Controls

1.9.5.4.2 RTBT  I O C  Support (Eng& Tech)

RI09054210 RTBT I O C  Support 249 01OCT99A 29SEP00

1.9.5.4.3 RTBT Software (Labor)

RTBT Vacuum System

RI090543H2 *[RTBT Vacuum I D D - Prelim/Final] 291* 01AUG00 28SEP01

RTBT Beam Loss Monitor [BLM]

RI090543N2 *[RTBT Beam Loss Monitor I D D - 248* 03APR00 30MAR01

RTBT Beam Current Monitor [BCM]

RI090543P2 *[RTBT Beam Current Monitor I D D- 248* 03APR00 30MAR01

RTBT Beam Position Monitor [BPM]

RI090543Q2 *[RTBT Beam Position Monitor I D 248* 03APR00 30MAR01

RTBT Extraction Dump & Target Harps

RI090543R2 *[RTBTExt Dump&Target Harps I D D 248* 03APR00 30MAR01

RTBT Beam Profile Monitor [BProfM]

RI090543S2 *[RTBT Beam Profile Monitor I D D- 248* 03APR00 30MAR01

1.9.5.5 Application Software

1.9.5.5.1 Application Software/Software Support

RI09055102 DB Design / Prototype (FY00) 249 01OCT99A 29SEP00

RI09055112 App SW Design & Prototype (FY00) 249 01OCT99A 29SEP00
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