Spallation Neutron Source Project

Cost/Schedule Performance Chart
WBS: 1.09
Integrated Control Systems
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FY99 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

= =O0= = BCWS 750 1121 1416 1710 2121 2519 2901 3318 3714 4131 4586 5016 5448
—&— BCWP 750 962 1133 1344 1589
—&— ACWP 750 899 1078 1290 1510

Notes: (1) Current FY Performance Plan Based on $118M FY00 Funding.
(2) Performance Plan Modified in November to Incorporate Final FY99 Carryover Funds and Actual Costs.
(3) Excludes $39M of Cost Prior to FY99.




Spallation Neutron Source Project

Obligation Plan Trend Chart
WBS: 1.09
Integrated Control Systems
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FY99 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Allocated BA 1865 1865 1865 1865 1865

---A--- Obligation Plan 783 1207 1523 1863 2255 2637 3013 3401 3789 4197 4622 5052 5483
—8— ACWP 750 899 1078 1290 1510
——a— ACWP+Commit. 783 928 1087 1311 1531

Notes: (1) Obligation Plan and Actual Cost and Commitments modified in November to incorporate final FY99 actual costs and outstanding commitments.
(2) Excludes $39M of Cost Prior to FY99.




