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Target GC - Basement installation

General Construction  
Un-restricted Access    
8/15/02



General Construction starting 
locations   8/15/02

Structural Steel Columns starting 
8/15/02

Last Foundation 
Concrete Placement -
Complete 8/19/02

RTBT



Structural Steel Un-restricted Access

19Sep02 thru 1/23/03





General Construction  Un-restricted 
Access    1/23/03 thru 8/4/04
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