Cycle \ Start Finish \ Duration |Jun !Jul \Aug \Sep \Oct \Nov \Dec \Jan \Feb \Mar !Apr !May \Jun \Jul !Aug \Sep \Oct !Nov !Dec \Jan \Feb \Mar \Apr \May \
442 Mon 6/18/12 Thu 7/12/12 24 days ES |
442 EOC Fri 7/13/12 Tue 7/31/12 18 days =
443 Tue 7/31/12 Fri 8/24/12 24 days (=]
443 EOC Fri 8/24/12 Tue 10/9/12 46 days s
444 Tue 10/9/12 Fri 11/2/12 24 days —
444 EOC Fri 11/2/12 Tue 11/20/12 18 days =
445 Tue112012  Fil271412 24 days — e e o e
445 EOC Fri 12/14/12 Tue 1/8/13 25 days T uchiaswaselneurs:
446 Tue 1/8/13 Fri 2/1/13 24 days =
446 EOC Fri 2/1/13 Tue 3/26/13 53 days T
447 Tue 3/26/13 Fri 4/19/13 24 days Committed =
447 EOC Fri 4/19/13 Tue 5/7/13 18 days < ggﬁefztl;?e@l ' 4 esssszaas)
448 Tue 5/7/13 Fri 5/31/13 24 days =
448 EOC Fri 5/31/13 Tue 6/18/13 18 days =B
449 Tue 6/18/13 Fri 7/12/13 24 days —
449 EOC Fri 7/12/13 Tue 7/30/13 18 days =5
450 Tue 7/30/13 Fri 8/23/13 24 days =
450 EOC Fri 8/23/13 Tue 10/8/13 46 days Zﬁgj@gg?ﬁgﬂ;g e rerssasees
451 Tue 10/8/13 Fri 11/1/13 24 days =
451 EOC Fri 11/1/13 Tue 11/19/13 18 days =
452 Tue 11/19/13 Fri 12/13/13 24 days ===
452 EOC Fri 12/13/13 Tue 1/7/14 25 days D
453 Tue 1/7/14 Fri 1/31/14 24 days =
453 EOC Fri 1/31/14 Tue 3/25/14 53 days e e
454 Tue 3/25/14 Fri 4/18/14 24 days
454 EOC Fri 4/18/14 Tue 5/6/14 18 days =D
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