
Cycle Start Finish Duration
440B Mon 3/26/12 Thu 4/19/12 23.84 days

440B EOC Thu 4/19/12 Mon 5/7/12 18.14 days

441 Mon 5/7/12 Sat 6/2/12 26 days

441 EOC Sat 6/2/12 Mon 6/18/12 16 days

442 Mon 6/18/12 Sat 7/14/12 26 days

442 EOC Sat 7/14/12 Mon 7/30/12 16 days

443 Mon 7/30/12 Sat 8/25/12 26 days

443 EOC Sat 8/25/12 Mon 10/8/12 44 days

444 Mon 10/8/12 Sat 11/3/12 26 days

444 EOC Sat 11/3/12 Mon 11/19/12 16 days

445 Mon 11/19/12 Sat 12/15/12 26 days

445 EOC Sat 12/15/12 Mon 1/7/13 23 days

446 Mon 1/7/13 Sat 2/2/13 26 days

446 EOC Sat 2/2/13 Mon 3/25/13 51 days

447 Mon 3/25/13 Sat 4/20/13 26 days

447 EOC Sat 4/20/13 Mon 5/6/13 16 days

448 Mon 5/6/13 Sat 6/1/13 26 days

448 EOC Sat 6/1/13 Mon 6/17/13 16 days

449 Mon 6/17/13 Sat 7/13/13 26 days

449 EOC Sat 7/13/13 Mon 7/29/13 16 days

450 Mon 7/29/13 Sat 8/24/13 26 days

450 EOC Sat 8/24/13 Mon 10/7/13 44 days

451 Mon 10/7/13 Sat 11/2/13 26 days

451 EOC Sat 11/2/13 Mon 11/18/13 16 days

452 Mon 11/18/13 Sat 12/14/13 26 days
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