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1  1.0  Spallation Neutron Source  Project
1.09  1.9 Integrated Control Systems
Subtotal 428 02OCT00 18JUN02

1.09.02  1.9.2 ICS Global Control Systems

Subtotal 428 02OCT00 18JUN02

1.09.02.02  1.9.2.2 Timing System

Subtotal 428 02OCT00 18JUN02

1.09.02.02.01  1.9.2.2.1 Title I & II Design

CT09022082 Write utility board procurement spec 41 02OCT00 29NOV00

CT09022083 Utilty board TI & TII design 125 30NOV00 31MAY01

CT09022084 Util board - design review 0 03MAY01

CT09022085 Util board - issue S/W-H/W interface doc 0 01JUN01

1.09.02.02.02  1.9.2.2.2 Procurement

CT09022086 Util bd prototype parts procure & build 42 03MAY01 02JUL01

CT09022088 Util bd 1st article procurement 31 17AUG01 01OCT01

CT09022089 Util bd 1st article build 31 31AUG01 15OCT01

CT0902208A Util bd 1st article test (by supplier) 21 16OCT01 13NOV01

CT0902208B Util bd production procurement 31 17DEC01 01FEB02

CT0902208C Util bd production build 42 04FEB02 02APR02

CT0902208D Util bd production test (by supplier) 42 20MAR02 17MAY02

1.09.02.02.03  1.9.2.2.3 Title III Engineering

CT09022235 Util board - Title III design 262* 01JUN01 18JUN02

1.09.02.02.04  1.9.2.2.4 Software

CT09022087 Util bd accept testing (prototype bd) 31 05JUL01 16AUG01

CT0902208E Util bd accept testing (1st article) 21 14NOV01 14DEC01

CT0902208F Util bd accept testing (production bds) 42 19APR02 18JUN02

CT0902208G Util bd first production bd ready 0 02MAY02

CT09022129 Utility board driver development 62 01JUN01 29AUG01

FY01 FY02 FY03

Write utility board procurement spec

Utilty board TI & TII design

Util board - design review

Util board - issue S/W-H/W interface doc

Util bd prototype parts procure & build

Util bd 1st article procurement

Util bd 1st article build

Util bd 1st article test (by supplier)

Util bd production procurement

Util bd production build
Util bd production test (by supplier)

Util board - Title III design

Util bd accept testing (prototype bd)

Util bd accept testing (1st article)
Util bd accept testing (production bds)

Util bd first production bd ready

Utility board driver development

Project Start 01OCT98

Project Finish 30DEC05

Data Date 01OCT00

Run Date 08NOV00
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