Funding Package for WBS 1.9.3

WBS Number: 1.9.3

WBS Name:
Front End Controls

Scope of Work: This WBS element covers all aspects of design, construction, installation and testing of the distributed part of the SNS Control System which serves the Front End. The  FY00 WBS covers management and travel  (WBS 1.9.3.1); Ion Source/LEBT controls (WBS 1.9.3.2); RFQ controls (WBS 1.9.3.4); and Vacuum/Utility controls (WBS 1.9.3.6).

WBS Number: 1.9.3.1

WBS Name: Front End Controls – Management and Travel.

Scope of Work: This WBS covers the management of front end control system activities. It also includes Title 

I&II and Title III activities that cover integration of the whole, as well as travel.

FY00 Deliverables:
1. The management is a level- of-effort activity, and therefore has no deliverables. 

WBS Number: 1.9.3.2

WBS Name: Front End Controls: Ion Source/LEBT

Scope of Work: This WBS covers design, construction, installation and testing of controls for the Ion Source/LEBT. All hardware will be procured (except for final models of VME crate and CPU). All software will be configured.  All signal paths will be tested. The controls will be operational. 

FY00 Deliverables:


1. Hardware purchases complete.

2. Software configured.

3.: Signal paths tested from equipment to operator screen.

WBS Number: 1.9.3.4

WBS Name: Front End Controls: RFQ

Scope of Work: This WBS covers design, construction, installation and testing of controls for the RFQ. Hardware will be procured (except for final models of VME crate and CPU). All software will be configured.  All signal paths will be tested. The controls will be operational. 

FY00 Deliverables:


1. Hardware purchases complete.

2.: Software configured.

3. Signal paths tested from equipment to operator screen.

WBS Number: 1.9.3.6

WBS Name:
Front End Controls: Vacuum/Utility

Scope of Work: This WBS covers design, construction, installation and testing of controls for the Vacuum/Utility to support LEBT, RFQ, and Chillers (support for MEBT is not included in FY00). Hardware will be procured (except for final models of VME crate and CPU). All software will be configured.  All signal paths will be tested. The controls will be operational. 

FY00 Deliverables:


1. Hardware purchases complete.

2. Software configured for IS/LEBT portion.

3. Signal paths tested from equipment to operator screens for IS/LEBT portion.

4. Software configured for RFQ portion.

5. Signal paths tested from equipment to operator screens for RFQ portion.

