|CS => Front End integrated subproject network

Activity Orig Early Early
1D Dur | Start Finish FY98 FY99 [ FvOD FY01 FY02 FY03

CTOM 090029 | 268* (01 OCTIgL | 260CTI9 Controls R&D
CTO020034 | 4358* [ 270CT99 | 30JULM al Ctrls TI & TI defign for F.E. | | . |
CTO020065 | 312* [ 3MJULOD | 250CT04 Global ctyl gy (for FE1 3A% design | | | | I
CTO020040  (183* [ OIMWANYO0T | 31JAND2 Globgl gl sys (for FE) procure & fslt:uric:ate [_—:_I
CTO3000040 0 01FEBOZ* | IPL - F E. bidg. ready for global ICS insl*tall r |
CTO3020050 | 62* | O1FEBOZ | 30&PROZ Global cirl sys (for FE) inztallation | [N
CTO9020070 | 40 [ O2APROZ | 29MAN02 Global ctrl 2vs (for FE) testing [
CTO9020075 a 20mMaN02 Global ctrls ready for FE. ctrls testing &
CTO020076 | 10 [ 194UG02 | 304UG02 ** FE controls testing [
CTOO020077 0 30802 **% Controlz ready for FE [system|test g
CTO020075 | 30 [ 19A4UG02 | 30SEPO2 *r Fromt end =ystem testing O
CTO9020073 0 MOCTOZ* A Fru:lint End - Start commissioning &

*** Activities from other subprojects
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|ICS=>DTL integrated subproject network
/SNS

Activity orig Earhy Earhy
B L Finish 1™ Fyoy FY98 | Fv99 [ Fvoo FY01 Y02 FY03

CTOM090021 | 268* |01 0CTa54A, | 260CT39 Global Contrals RED
CTO020036 | 438* | 2V0CT38 | 30JULD | Global Ctrls T & T design fdr FE & linac | I | I
CTO90Z20115 | 370* | 31JULoo | 23JAKM02 Flobal ctrl sy§ (for linac) A% design | | ] =7
CTO9020080 157 | 290CTO1 | 144002 Glgbal ctrl 2y (for linac) proclre & fabricate | T
CTO000070 0 C1FEBO2* IFL - DTL hldgs ready for alobal 125 ingtall 4
CTO9020090 |156* | O1FEBOZ | 13=EPO2 Gobal ctrl =vs (for DTL) installation [T
CTO90Z20110 | 40* | 16AUG02 | 110CT02 GlDbPl citl =y= (for DTL) testing I:ll
CTO902011 2 n 110iCT02 Global ctrl = | = ready for DTIL cirls testing ?
CTO9020113 B2 | O/MNOWO02 | 10FEBDS *#* OTL 1 gontrols tes’[ingi [
CTOS020114 | 21 | 11FEBO3* | 11MARDS = DTL 1 system test without I::l%am g

*** Activities from other subprojects
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|CS => CCDTL integrated subproject network

Activity Orig Earby Earby
L Q| e UL FY99 FYoD | FvDd FY02 | Fvos FY0a

CTO9020120 [157* | 290CT01 | 14JUM02 Sidbal cirl sys (for linac) procdre & fabricste | DD |
CTOS000090 0 | O2DECOZ2* IPL - CCDTL hldgs reacy for glokal 125 install &
CTO9020130 | 62* | O2DECO2 | OSMARDS Glokal I:trl ays|(for CC;*ZJTL) installatin:urh EEE
CTO9020159 0 01 APROS* Partial zite elec raceway ainetwnrk infra. leady Fx
CTO02000075 0 01 APROG* IPL - Central ctrl bidg u::in:unstruu:tin:nn complete
CTOS020M65 | 84 | O1APROZ | 31JULO3 ' Certral ctrl room installstion [0
CTOS020150 |124* | O4FEBO3 | 31JULO3 slobal cirl sys (for CCOTL) testing | 2
ZTO90201 56 a J1JUL03 Glob ctrls ready for CCDTL n:itrls testing &
CTO9020157 | B2 | 19AUGO3 | 13NOVO3 #+ CCOTL 1 controls testing [0
CTO90201 55 41 | 14NOV03E* | 16JARNDS i ]

CCDTL 1 testing weithout beam
| |
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|CS => CCL integrated subproject network

Activity Orig Earhy Earhy
- e L FEE] FYol [ Fvod FY02 FY03 FYod FY05
CTO9020166 |157* | 290CT01 | 14JUM02 § Glab ctrl svs (for Iinan:.fdurrp] proc & fab |
CTO9000165 | O | 17SEPOZ* IPL - Linad dumg Bldg roy| for global IS instal 4
CTO9000095 | 0 | 02Jumoz IPL|- CCL bidgs ready for global 145 instal A
CTog020170 | 62¢ | o2Jumd3 | 284LG03 Glokal cirl s (for CCL) ingtalistion [ | '
CTO9020190 | 40¢ | o1AUGO3 | 26SEPO3 Global ctrl sys (for CCL) testing [
|
CTO9020200 ] 29=EPO3 Global ICE ready for CCL cirls testing *
CTO9020214 | 62 | 27JuLos | 210CTO4 ] ol Cn:untﬂin:uls testing 23
CTOI020215 | 41 | 220CT04* | 21DECO4 #22 00] - System tesﬂi without beam | [
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|CS => HEBT/Ring integrated subproject network

—————————————————————

“

PééNS

Activity Orig Earhy Early

o Burt| Mt | chnsh P pvey FY96 | Fves | Fyoo [ Fyol | FY0Z | FY0s | FYoa | Fvos
CTH 090021 | 268* | 01OCTISA [ 260CET99 Global Contrals RE&ED | |
CTO0Z003F | 500* [ 270CTI8 | 250CTO1 Eab Ctel T1 & TI design for HEET Rirlg.l'RTEIT.l'Tgt | [ : : | |

| |

CTO9020260 | 553*% | 31JUL00 [ 140702 Glab cirl sys (for HEB[TH ing.l'RTEIT.l’Tg*j Sh des | | ; ; |
CTO020220 (137 | 24APR02 | OBMNOYO2 Global clrl sys (for HEBT/Ring) procure & fab I:i:l
CTOS0001 00 0 O2DECO2* IPL - Ring kidgs ready for glokbal 125 instail A
CTO90001 85 1] OEDECO2* IPL - Inj durlm hldg rely far I;1I|:uk:u9:| 125 instail '
CTO80001 75 1] 24JAM05* IPL |- Extr cumig bldg roly for glabal 125 inslfall A
CTO9000095 1] O2JuUpoE* IPL -|HEBT hkldgs rescy for globsal ICIS install g
CTOO020230 [4186* | O20ECOZ2 | 25AUGOS Global ctrl sys (for HEBT/Ring) installation [T i
CTOa020230 | 40% | O1AUGOS | 2685EPO3 Global cirl sys (for HEBT/RING) testing |:I|
CTO9020253 0 295EPO3 Global ctrls ready for HEBTRIngG ctrls testing i
CTOE020234 1] Q04 *= HEAT citls rdy -= HEBT svs testing | &
CTO9020255 0 TEMNOW04 #% Ring ctrls rdy -= Bing svye testing b
CTO9020256 | B2 | 20DECD4 | 21MARDS I I g I-lEEIT aystemtest [0
CTOa020237 | 64 | 20JANOS | 20APROS = Ring system test | [
CTO9020255 1] 21 APROS* = Start HEBT/Ring commissioning &
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Rev. 1/6/99



|ICS => RTBT/Target integrated subproject network

——————————————————————————————————————————————————————————————————————————————

“

PééNS

Activity Orig Earhy Earhy
0 D || sdtart | | chish [_Fvo0 | Fvol FY0Z Y03 [ Fvoa FY5 FY06

CTOO020270 | 253 | OTMOWD2 | 29DECO3 | Global ctrl svs (for RTBT Target] procure & fab| [ | ]
CTO9000120 | O | O2Jak04* IPL - RTET bidgs ready for global ICS instlall 'y
CTO9000M130 | O | D2FEBD4* IPL - Target bidg ready for global IC5 install b ' '
CTO9020280 | §2* | 02JAMO4 | 28APRO4 Glokal ctrl 3ye (for RTBTMarget) installation 00
CTO9020300 | 40* | 31MARD4 | 27MAYD4 %ok ctrl sys (for RTETTarget) testing [
CTO0Z20305 0 2aMAaN 04 Glob cttl =y roy for RTETTarget sys test &
CTO9020340 1] 09405 *% RTBT controls reatly -= RTET syatem testing A
CTO9020324 | 64 | 09&UG05 | OFMOYOS | =+ RTET sy,«:item testing |:]
CTO9020325 | 160 | 11JAN0S* | 2940G05 **Ttart Targliet system testing [
CTO9020330 0 OEMON05* 2 S’liart RTET/Target commizioning | g

*** Activities from other subprojects
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