Level 5 Milestones (detailed definition is in the funding packages)

	Milestone
	WBS
	Date

	
	
	

	Complete standards development
	1.1.9
	Apr00

	Complete driver evaluation
	1.1.9
	Apr00

	Complete timing system requirements
	1.1.9
	Apr00

	
	
	

	Complete preliminary design review of control system network
	1.9.2.1
	Jun00

	Complete design review of timing system
	1.9.2.2
	Apr00

	Complete design review of equipment protection system
	1.9.2.3
	Sep00

	Complete preliminary design documentation for control room
	1.9.2.4
	Aug00

	Complete development of drivers, database, and application software environment
	1.9.2.5
	Sep00

	Complete preliminary design documentation for IOC utility module
	1.9.2.6
	Sep00

	Complete system test of Ion Source/LEBT controls
	1.9.3.2
	Feb00

	Complete LEBT vacuum controls
	1.9.3.4
	May00

	Complete Alpha & Beta RFQ vacuum controls
	1.9.3.6
	Aug00

	
	
	

	Complete non-prototypical system
	1.9.4.7
	Apr00

	Complete design of prototypical system
	1.9.4.7
	Sep00

	Complete preliminary design review of DTL
	1.9.4.7
	Sep00

	
	
	

	Complete magnet database
	1.9.5
	Mar00

	Complete model database
	1.9.5
	Sep00

	Complete report on software application recommendations
	1.9.5
	Sep00

	Complete power supply interface definition
	1.9.5
	Sep00

	
	
	

	Complete Design Criteria Document and Title I drawings
	1.9.6.7
	Apr00

	Complete screen structure
	1.9.6.7
	Sep00

	
	
	

	Complete SRD/ICD
	1.9.8
	May00

	
	
	

	Issue SRD/ICD for Comment
	1.9.9.1
	Mar00

	Issue Safety Requirements Specification (SRS) for Comment
	1.9.9.1
	Mar00

	Complete Title I Design Review
	1.9.9.1
	Apr00

	
	
	


