Action Items from 9/13-14/00 ICWG meeting

Item:
Responsible:
Description:
Date needed:

1. 
Lewis
Convene ADE committee meeting (via phone + netmeeting?) to resolve remaining issues:

a) Where to put extensions and supporting files

b) Others?


2. 
Munro
Add to SOFA / ADE web page:

a) version no. to list of tools

b) add “probe” and “knob manager” to list

c) add best guess re SNS contact


3. 
Lewis

Battle

Smith

(Others?)
All team labs upgrade to EPICS version 3.13.3 (after available from SOFA).
???

4. 
Munro

Lewis
Resolve SOFA SSH security issues to make SSH reasonably user-friendly.


5. 
Sibley

Dalesio

Smith

Battle

Cleaves

Wright

Strong
Generate sketch (or actual DM2K screen) of top-level screen for WBS 1.9 subsystems.  Model to use is Steve Lewis’ FE top-level screen.  Steve’s adl files are available on SOFA at [where?].
Before Oct. 31

6. 
Kasemir

Battle
Kasemir:  Specify version of linux for collaboration to use.  (Specification should include x-windows and window manager (?)).

Battle:  Run this specification by ORNL Linux support person to see if there are any support problems (e.g. security settings).


7. 
DeVan
Talk to John Sinclair about his plans for “mini-terminal server” for connecting to IOC console ports.


8. 
Dalesio

Tang

Battle/Nypaver
Pick “SNS standard ControlNet driver”:

Tang and Battle/Nypaver:  Send Bob latest version of their ControlNet driver

Dalesio and Kasemir:  Decide on which to use (or how to combine features)
Send drivers to LANL by Oct. 1; decision on “official SNS driver” by Oct. 13.

9. 
Strong

Smith/Sathe
Contribute to SNS database requirements definition by:

Strong:  Send Jeff Patton copy of Access database (for counting I/O points, etc.)

Smith/Sathe:  Point Jeff Patton to web-based equipment inventory database, etc.




10. 
Dalesio

Patton

Sathe
Convene EPICS Configuration Database working group meeting at LANL:

a)  Plan the development effort

- Jeff Patton:  show how to access his Oracle server from a remote location
Oct. 3?

11. 
???
Publish standard display symbol set.  (Needed for Sverdrup).

(Battle has an ISA spec for symbols that might be of use).
Jan. 1

12. 
Gurd

Strong

Dalesio
a) Determine level of support desired from JLab for Cryo and Vacuum system design.

b) Talk to Karen White to see if possible and to get into her plans.


13. 
Gurd
Submit rough PCR cost estimates to project office


14. 
Oerter

DeVan
Finish 21-slot VME crate procurement spec:

a) Add auto daisy chain feature to spec.

b) Make “ease of power supply change-out” a bid evaluation parameter and not a requirement.

c) Revise testing requirements: 1st article testing at factory; power supply test of each unit at ORNL.


15. 
Dalesio
Generate 7-slot VME crate procurement spec (after 21-slot spec is done).


16. 
DeVan

Sibley

Dalesio

Smith

Battle

Cleaves

Wright

Strong
Tell DeVan how many standard VME crates you plan to buy in FY01 so we can put together an order.


17. 
DeVan

Sibley

Dalesio

Smith

Battle

Cleaves

Wright

Strong
Generate block diagrams (or equivalent) showing your PLC and IOC counts by subsystem (e.g. vacuum, RF, power supply, diagnostics, etc.).  Send to DeVan to put on web page.  Goal is to show reviewers we have our system defined now.
Before Oct. 31 DOE review

18. 
Gurd

Oerter
Decide on whether or not event and RTDL links will be combined or kept separate.


19. 
Oerter

DeVan
Finish Utility Module procurement specification:

a) Watchdog function NOT required.

b) Require ability to add transition module in future

c) Require use of VME ID


20. 
DeVan
Investigate potential sources of VME-knowledgeable people at ORNL (to help manage design/build contract for utility board).


21. 
DeVan
Document decisions made at meeting, including:

a) Access database and Capfast will be the supported database configuration tools.

b) Use commercial hardware to reset IOCs.


22. 
Oerter
Tell DeVan how many Ron Nelson hours to put in FY01 funding package.






















