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High Level Schedule and Expected Delivery Dates for LLRF Systems

	System Description
	LLRF system available at SNS site
	IPS marker
	Commissioning Start
	Remarks

	Front End / RFQ
	June 14th ( shifted to Oct 17th  ‘02
	FETE10
	Oct 29th ‘02 
	Backup underway

	
	
	
	
	

	DTL tank 1
	Oct 30th ‘02
	DTLINK21
	May 22nd ‘03
	

	DTL tanks 2-6
	Apr 21st ‘03 end date
	DTFB30
	Dec 01st ‘03
	

	
	
	
	
	

	CCL module 1
	Dec 31st ‘02
	CCLFB90
	May 17th ‘04
	

	CCL modules 2-4
	Jul 30th ‘03 end date
	CCL245
	
	

	
	
	
	
	

	SCL module 1
	Apr 10th ‘03
	LAN21
	Oct 1st  ‘04
	Prototype test underway

	SCL modules 2-23
	Sep 01st ’04 end date
	LAN41
	
	


Notes:

All dates are taken from the Integrated Project Schedule, IPS10 R304, dated May 01, 2002.

The RFQ LLRF system delivery date was shifted to Oct 17th through an agreement between ASD and LANL.

