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Front End Building
FB00000010 Front End Bldg Ready for Tech Equipment 0 0 100 06MAY02

00:00A

FB00000050 Front End Building Installation Activities 1,358* 14* 99 04JAN02
08:00A

FB00000095 FE Bd - Building Preparation for Installation 832* 0* 100 04JAN02
08:00A

FB00000200 FE Bd - Establish Internal Survey Network 680* 0* 100 04JAN02
08:00A

FB00000210 FB Bd - Establish Internal Network 16 0 100 04JAN02
08:00A

FB00000220 FE Bd - Set Network Monuments 24 0 100 04JAN02
08:00A

FB00000230 FE Bd - Survey Network (2 Passes) 24 0 100 06MAY02
00:00A

FB00000300 FE Bd - Survey & Mark Equip / Comp Location 254* 0* 100 08MAY02
08:00A

FB00000310 FE Bd - Survey Mark Equip Location on Floor 40 0 100 03JUN02
08:00A

FB00000320 FE Bd - Set Bolts for Lattice Components 10 0 100 20JUN02
13:00A

FB00000330 FE Bd - Verify Support Locations 30 0 100 08MAY02
08:00A

FB00000340 FE Bd - Verify Wave Guide Locations 8 0 100 08MAY02
08:00A

FB00000800 FE Bd - Install Overhead Waveguides in FE 392* 0* 100 06MAY02
08:00A

FB00000805 FE Bd - Unload Waveguides into Staging Area 12 0 100 06MAY02
08:00A

FB00000810 FE Bd - Uncrate & Inspect Waveguides 6 0 100 06MAY02
08:00A

FB00000815 FE Bd - Move Waveguide Comp into Position 6 0 100 07MAY02
08:00A

FB00000820 FE Bd - Install Waveguide Supports 72 0 100 09MAY02
08:00A
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Front End Bldg Ready for Tech Equipment

Front End Building Installation Activities

FE Bd - Building Preparation for Installation

FE Bd - Establish Internal Survey Network

FE Bd - Set Network Monuments

FE Bd - Survey Network (2 Passes)

FE Bd - Survey & Mark Equip / Comp Location

FE Bd - Survey Mark Equip Location on Floor

FE Bd - Set Bolts for Lattice Components

FE Bd - Verify Support Locations

FE Bd - Verify Wave Guide Locations

FE Bd - Install Overhead Waveguides in FE

FE Bd - Unload Waveguides into Staging Area

FE Bd - Uncrate & Inspect Waveguides

FE Bd - Move Waveguide Comp into Position

FE Bd - Install Waveguide Supports
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FB00000825 FE Bd - Install & Bolt Up Waveguide 72 0 100 18JUN02
08:00A

FB00000840 FE Bd - Final Terminations & Verify Bolt Torque 72 0 100 18JUN02
08:00A

FB00001000 FE Bd - Install Conduit in FE 60* 60* 0 05SEP02 08:00

FB00001010 FE Bd  - Conduit from DP PNLS to Tray 60 60 0 05SEP02 08:00

FB00001100 FE Bd - Prep / Clean for Equip / Comp Install 1 0 100 03JUN02
08:00A

FB00001200 FE Bd - Install Technical Support Elements 494* 14* 97 10JUN02
08:00A

FB00001250 FE Bd - Install RFQ Chiller - 25kW (FEEXX) 494* 14* 97 10JUN02
08:00A

FB00001255 FE Bd - Unload Chiller & Move to Staging Area 1 0 100 10JUN02
08:00A

FB00001260 FE Bd - Uncrate & Inspect Chiller 2 0 100 10JUN02
08:00A

FB00001265 FE Bd - Move Chiller into Position 1 0 100 14JUN02
08:00A

FB00001275 FE Bd - Anchor Chiller to Floor 4 0 100 14JUN02
08:00A

FB00001280 FE Bd - Route Hose Lines from Wall to Chiller 2 2 0 05SEP02 08:00

FB00001285 FE Bd - Attach Transfer Lines, Verify Joints 1 1 0 05SEP02 10:00

FB00001290 FE Bd - Route Cable from Disconnect to Chiller 2 2 0 05SEP02 11:00

FB00001295 FE Bd - Attach Power & Cntr Cables, Verify 2 2 0 05SEP02 14:00

FB00001300 FE Bd - Evac. Chiller & Leak Check 1 1 0 05SEP02 16:00

FB00001305 FE Bd - Fill Chiller with Fluids 1 1 0 06SEP02 08:00

FB00001310 FE Bd - Cycle Chiller to Op Temp 4 4 0 06SEP02 09:00
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FE Bd - Install & Bolt Up Waveguide

FE Bd - Final Terminations & Verify Bolt Torque

FE Bd - Install Conduit in FE

FE Bd  - Conduit from DP PNLS to Tray

FE Bd - Prep / Clean for Equip / Comp Install

FE Bd - Install Technical Support Elements

FE Bd - Install RFQ Chiller - 25kW (FEEXX)

FE Bd - Unload Chiller & Move to Staging Area

FE Bd - Uncrate & Inspect Chiller

FE Bd - Move Chiller into Position

FE Bd - Anchor Chiller to Floor

FE Bd - Route Hose Lines from Wall to Chiller

FE Bd - Attach Transfer Lines, Verify Joints

FE Bd - Route Cable from Disconnect to Chiller

FE Bd - Attach Power & Cntr Cables, Verify

FE Bd - Evac. Chiller & Leak Check

FE Bd - Fill Chiller with Fluids

FE Bd - Cycle Chiller to Op Temp
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FB00001315 FE Bd - Conduct Final Leak Test 1 1 0 06SEP02 14:00

FB00001320 FE Bd - Install RFQ Chiller - 18kW (FEEOX) 494* 14* 97 10JUN02
08:00A

FB00001325 FE Bd - Unload RFQ Chiller & Move to Staging 1 0 100 10JUN02
08:00A

FB00001330 FE Bd - Uncrate & Visually Inspect Chiller 2 0 100 10JUN02
08:00A

FB00001335 FE Bd - Move Chiller into Position 1 0 100 13JUN02
08:00A

FB00001345 FE Bd - Anchor to Floor 4 0 100 13JUN02
08:00A

FB00001350 FE Bd - Route Hose Lines from Wall to Chiller 2 2 0 05SEP02 08:00

FB00001355 FE Bd - Attach Transfer Lines, Verify Joints 1 1 0 05SEP02 10:00

FB00001360 FE Bd - Route Cable from Disconnect to Chiller 2 2 0 05SEP02 11:00

FB00001365 FE Bd - Attach Power & Cntr Cables, Verify 2 2 0 05SEP02 14:00

FB00001370 FE Bd - Evac. Chiller & Leak Check 1 1 0 05SEP02 16:00

FB00001375 FE Bd - Fill Chiller with Fluids 1 1 0 06SEP02 08:00

FB00001380 FE Bd - Cycle Chiller to Op Temp 4 4 0 06SEP02 09:00

FB00001385 FE Bd - Conduct Final Leak Test 1 1 0 06SEP02 14:00

FB00001400 FE Bd - Install FE Electrical / Control Racks 502* 22* 95 10JUN02
08:00A

FB00001405 FE Bd - MEBT Rebuncher FER 20-25 524* 44* 91 10JUN02
08:00A

FB00001410 FE Bd - Unload Racks FER 20-22 to Staging Area 3 0 100 10JUN02
08:00A

FB00001415 FE Bd - Uncrate & Inspect Racks for Damage 6 0 100 10JUN02
00:00A
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FE Bd - Conduct Final Leak Test

FE Bd - Install RFQ Chiller - 18kW (FEEOX)

FE Bd - Unload RFQ Chiller & Move to Staging

FE Bd - Uncrate & Visually Inspect Chiller

FE Bd - Move Chiller into Position

FE Bd - Anchor to Floor

FE Bd - Route Hose Lines from Wall to Chiller

FE Bd - Attach Transfer Lines, Verify Joints

FE Bd - Route Cable from Disconnect to Chiller

FE Bd - Attach Power & Cntr Cables, Verify

FE Bd - Evac. Chiller & Leak Check

FE Bd - Fill Chiller with Fluids

FE Bd - Cycle Chiller to Op Temp

FE Bd - Conduct Final Leak Test

FE Bd - Install FE Electrical / Control Racks

FE Bd - MEBT Rebuncher FER 20-25

FE Bd - Unload Racks FER 20-22 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage
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FB00001420 FE Bd - Move Racks into Position 3 0 100 18JUN02
08:00A

FB00001425 FE Bd - Anchor Racks to Floor 6 0 100 16JUL02 08:00A

FB00001430 FE Bd - Unload Racks FER 23-25 to Staging Area 3 0 100 10JUN02
08:00A

FB00001435 FE Bd - Uncrate & Inspect Racks for Damage 6 0 100 10JUN02
08:00A

FB00001440 FE Bd - Move Racks into Position 3 0 100 18JUN02
08:00A

FB00001445 FE Bd - Anchor Racks to Floor 6 0 100 16JUL02 08:00A

FB00001495 FE Bd - Install Cable Trays Over Racks, Tie to T 16 0 100 11JUL02 08:00A

FB00001500 FE Bd - Pull Power Cables into Rack 24 0 100 12AUG02
08:00A

FB00001505 FE Bd - Pull Rebuncher Cabling to Racks 16 16 0 05SEP02 08:00

FB00001510 FE Bd - Attach Cables to Cabinet Controller 20 20 0 09SEP02 08:00

FB00001515 FE Bd - Checkout Controllers 8 8 0 11SEP02 13:00

FB00001520 FE Bd - MEBT Chopper/Quad/Steering  FER 14-19 368* 8* 98 01JUL02 08:00A

FB00001525 FE Bd - Unload Racks FER 14-19 to Staging Area 3 0 100 01JUL02 08:00A

FB00001530 FE Bd - Uncrate & Visually Inspect Racks 6 0 100 01JUL02 08:00A

FB00001535 FE Bd - Move Racks into Position 3 0 100 02JUL02 08:00A

FB00001545 FE Bd - Anchor Racks to Floor 6 0 100 16JUL02 08:00A

FB00001550 FE Bd - Install Cable Trays Over Racks, Tie to T 16 0 100 03JUL02 08:00A

FB00001555 FE Bd - Pull Power Cables into Rack 24 0 100 12AUG02
08:00A
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FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Unload Racks FER 23-25 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Install Cable Trays Over Racks, Tie to T

FE Bd - Pull Power Cables into Rack

FE Bd - Pull Rebuncher Cabling to Racks

FE Bd - Attach Cables to Cabinet Controller

FE Bd - Checkout Controllers

FE Bd - MEBT Chopper/Quad/Steering  FER 14-19

FE Bd - Unload Racks FER 14-19 to Staging Area

FE Bd - Uncrate & Visually Inspect Racks

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Install Cable Trays Over Racks, Tie to T

FE Bd - Pull Power Cables into Rack

© Primavera Systems, Inc.

Start Date 30JUN01 00:00
Finish Date 05MAR03 09:59
Data Date 05SEP02 00:00
Run Date 12SEP02 08:53

Early Bar

Progress Bar

Critical Activity

SITC - FEBD

Spallation Neutron Source

Front End Building

Classic Schedule Layout

Sheet 4 of 23

Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FB00001560 FE Bd - Pull Component Cabling to Racks 16 0 100 07AUG02
08:00A

FB00001565 FE Bd - Attach Cables to Cabinet Controller 20 0 100 07AUG02
08:00A

FB00001570 FE Bd - Checkout Controllers 8 8 0 05SEP02 08:00

FB00001575 FE Bd - Vacuum/RFQ/DIAG/LLRF FER 8-13 368* 8* 98 01JUL02 08:00A

FB00001580 FE Bd - Unload Racks FER 8-13 to Staging Area 3 0 100 01JUL02 08:00A

FB00001585 FE Bd - Uncrate & Inspect Racks for Damage 6 0 100 01JUL02 08:00A

FB00001590 FE Bd - Move Racks into Position 3 0 100 02JUL02 08:00A

FB00001600 FE Bd - Anchor Racks to Floor 6 0 100 16JUL02 08:00A

FB00001605 FE Bd - Install Cable Trays Over Racks 16 0 100 03JUL02 08:00A

FB00001610 FE Bd - Pull Power Cables into Rack 24 0 100 12AUG02
08:00A

FB00001615 FE Bd - Pull Component Cabling to Racks 16 0 100 07AUG02
08:00A

FB00001620 FE Bd - Attach Cables to Cabinet Controllers 20 0 100 07AUG02
08:00A

FB00001625 FE Bd - Checkout Controllers 8 8 0 05SEP02 08:00

FB00001630 FE Bd - HV Ground Plate 207* 0* 100 08JUL02 08:00A

FB00001635 FE Bd - Unload Plate Material to Staging Area 1 0 100 08JUL02 08:00A

FB00001640 FE Bd - Uncrate & Visually Inspect Plate 1 0 100 08JUL02 08:00A

FB00001645 FE Bd - Position Plate on Floor 4 0 100 09JUL02 08:00A

FB00001655 FE Bd - Anchor Plate to Floor & Solder 16 0 100 10JUL02 08:00A
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FE Bd - Pull Component Cabling to Racks

FE Bd - Attach Cables to Cabinet Controller

FE Bd - Checkout Controllers

FE Bd - Vacuum/RFQ/DIAG/LLRF FER 8-13

FE Bd - Unload Racks FER 8-13 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Install Cable Trays Over Racks

FE Bd - Pull Power Cables into Rack

FE Bd - Pull Component Cabling to Racks

FE Bd - Attach Cables to Cabinet Controllers

FE Bd - Checkout Controllers

FE Bd - HV Ground Plate

FE Bd - Unload Plate Material to Staging Area

FE Bd - Uncrate & Visually Inspect Plate

FE Bd - Position Plate on Floor

FE Bd - Anchor Plate to Floor & Solder
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FB00001660 FE Bd - Ground Plate to Building 16 0 100 12AUG02
08:00A

FB00001665 FE Bd - HV Enclosure FER01&02 (1 Unit) 335* 0* 100 01JUL02 08:00A

FB00001670 FE Bd - Unload Enclosure FER 1&2 to Staging Area 4 0 100 01JUL02 08:00A

FB00001675 FE Bd - Uncrate & Inspect Encl for Damage 2 0 100 01JUL02 08:00A

FB00001680 FE Bd - Move Enclosure into Position 3 0 100 11JUL02 08:00A

FB00001690 FE Bd - Anchor Enclosure to Floor 4 0 100 28JUL02 08:00A

FB00001695 FE Bd - Install Cable Trays Over Racks 16 0 100 28JUL02 08:00A

FB00001700 FE Bd - Pull Power Cables into Rack 24 0 100 08JUL02 08:00A

FB00001705 FE Bd - Pull Component Cabling to Racks 16 0 100 01JUL02 08:00A

FB00001710 FE Bd - Attach Cables to Cabinet Controller 4 0 100 01JUL02 08:00A

FB00001715 FE Bd - HV Ground & T-Frm Rack FER03a,b (1 Unit) 304* 8* 97 15JUL02 08:00A

FB00001720 FE Bd - Unload Racks FER 3a,b to Staging Area 1 0 100 15JUL02 08:00A

FB00001725 FE Bd - Uncrate & Visually Inspect Racks 2 0 100 15JUL02 08:00A

FB00001730 FE Bd - Move Racks into Position 1 0 100 17JUL02 08:00A

FB00001740 FE Bd - Anchor Racks to Floor 2 0 100 18JUL02 08:00A

FB00001745 FE Bd - Install Cable Trays Over Racks 16 0 100 17JUL02 08:00A

FB00001750 FE Bd - Pull Power Cables into Rack 8 8 0 05SEP02 08:00

FB00001755 FE Bd - Install Conduit to HV Enclosure 2 0 100 18JUL02 08:00A
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FE Bd - Ground Plate to Building

FE Bd - HV Enclosure FER01&02 (1 Unit)

FE Bd - Unload Enclosure FER 1&2 to Staging Area

FE Bd - Uncrate & Inspect Encl for Damage

FE Bd - Move Enclosure into Position

FE Bd - Anchor Enclosure to Floor

FE Bd - Install Cable Trays Over Racks

FE Bd - Pull Power Cables into Rack

FE Bd - Pull Component Cabling to Racks

FE Bd - Attach Cables to Cabinet Controller

FE Bd - HV Ground & T-Frm Rack FER03a,b (1 Unit)

FE Bd - Unload Racks FER 3a,b to Staging Area

FE Bd - Uncrate & Visually Inspect Racks

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Install Cable Trays Over Racks

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure
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FB00001760 FE Bd - Pull Power Cabling to Enclosure 8 8 0 05SEP02 08:00

FB00001765 FE Bd - Pull Component Cabling into Cabinets 8 0 100 07AUG02
08:00A

FB00001770 FE Bd - Attach cable within Rack 8 0 100 17JUL02 08:00A

FB00001775 FE Bd - Check Continuity of Connections 8 8 0 05SEP02 08:00

FB00001780 FE Bd - LEBT Chopper Racks FER06 & 07 368* 8* 98 01JUL02 08:00A

FB00001785 FE Bd - Unload Racks FER 6&7 to Staging Area 2 0 100 01JUL02 08:00A

FB00001790 FE Bd - Uncrate & Inspect Racks for Damage 4 0 100 01JUL02 08:00A

FB00001795 FE Bd - Move Racks into Position 2 0 100 09AUG02
08:00A

FB00001805 FE Bd - Anchor Racks to Floor 4 0 100 09AUG02
08:00A

FB00001815 FE Bd - Pull Power Cables into Rack 8 0 100 09AUG02
08:00A

FB00001820 FE Bd - Install Conduit to HV Enclosure 2 0 100 09AUG02
08:00A

FB00001825 FE Bd - Pull Power Cabling to Enclosure 8 0 100 09AUG02
08:00A

FB00001830 FE Bd - Pull Component Cabling into Rack 8 0 100 09AUG02
08:00A

FB00001835 FE Bd - Attach cable within Rack 8 0 100 09AUG02
08:00A

FB00001840 FE Bd - Check Continuity of Connections 8 8 0 05SEP02 08:00

FB00001845 FE Bd - HV Power Supply Rack FER04 300* 4* 99 15JUL02 08:00A

FB00001850 FE Bd - Unload Racks FER04 to Staging Area 1 0 100 15JUL02 08:00A

FB00001855 FE Bd - Uncrate & Inspect Racks for Damage 2 0 100 15JUL02 08:00A
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FE Bd - Pull Power Cabling to Enclosure

FE Bd - Pull Component Cabling into Cabinets

FE Bd - Attach cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - LEBT Chopper Racks FER06 & 07

FE Bd - Unload Racks FER 6&7 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure

FE Bd - Pull Power Cabling to Enclosure

FE Bd - Pull Component Cabling into Rack

FE Bd - Attach cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - HV Power Supply Rack FER04

FE Bd - Unload Racks FER04 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage
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FB00001860 FE Bd - Move Racks into Position 2 0 100 16JUL02 08:00A

FB00001870 FE Bd - Anchor Racks to Floor 2 0 100 28JUL02 08:00A

FB00001880 FE Bd - Pull Power Cables into Rack 4 4 0 05SEP02 08:00

FB00001885 FE Bd - Install Conduit to HV Enclosure 2 0 100 30JUL02 08:00A

FB00001890 FE Bd - Pull Power Cabling to Enclosure 4 4 0 05SEP02 08:00

FB00001895 FE Bd - Pull Component Cabling into Cabinets 4 0 100 01AUG02
08:00A

FB00001900 FE Bd - Attach Cable within Rack 4 0 100 01AUG02
08:00A

FB00001905 FE Bd - Check Continuity of Connections 4 4 0 05SEP02 08:00

FB00001910 FE Bd - Power Supply 65 kV FER05 286* 22* 91 19JUL02 08:00A

FB00001925 FE Bd - Unload Racks FER05 to Staging Area 1 0 100 19JUL02 08:00A

FB00001930 FE Bd - Uncrate & Inspect Racks for Damage 2 0 100 19JUL02 08:00A

FB00001935 FE Bd - Move Racks into Position 1 0 100 19JUL02 08:00A

FB00001945 FE Bd - Anchor Racks to Floor 2 0 100 19JUL02 08:00A

FB00001955 FE Bd - Pull Power Cables into Rack 4 4 0 05SEP02 08:00

FB00001960 FE Bd - Install Conduit to HV Enclosure 2 2 0 05SEP02 13:00

FB00001965 FE Bd - Pull Power Cabling to Enclosure 4 4 0 05SEP02 15:00

FB00001970 FE Bd - Pull Component Cabling into Cabinets 4 4 0 06SEP02 10:00

FB00001975 FE Bd - Attach cable within Rack 4 4 0 06SEP02 15:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure

FE Bd - Pull Power Cabling to Enclosure

FE Bd - Pull Component Cabling into Cabinets

FE Bd - Attach Cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - Power Supply 65 kV FER05

FE Bd - Unload Racks FER05 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure

FE Bd - Pull Power Cabling to Enclosure

FE Bd - Pull Component Cabling into Cabinets

FE Bd - Attach cable within Rack
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FB00001980 FE Bd - Check Continuity of Connections 4 4 0 09SEP02 10:00

FB00002000 FE Bd. - Isolation Transformers 344* 48* 85 15JUL02 08:00A

FB00002010 FE Bd - Unload IsoTranformers to Staging 1 0 100 15JUL02 08:00A

FB00002020 FE Bd - Uncrate & Inspect  Trans for Damage 6 0 100 15JUL02 08:00A

FB00002030 FE Bd - Move Transformer into Position 6 0 100 17JUL02 08:00A

FB00002070 FE Bd - Pull Power Cabling to Racks 24 24 0 05SEP02 08:00

FB00002080 FE Bd - Attach Cables to Transformer 12 12 0 10SEP02 08:00

FB00002090 FE Bd - Verify Isolation Trans for Continuity 12 12 0 11SEP02 13:00

FB00002100 FE Bd. - Misc. Electronics 298* 2* 99 15JUL02 08:00A

FB00002110 FE Bd - Unload Misc Electronics to Staging 1 0 100 15JUL02 08:00A

FB00002120 FE Bd - Uncrate & Insp Electronics for Damage 1 0 100 15JUL02 08:00A

FB00002130 FE Bd - Move Equip to Position 1 0 100 15JUL02 08:00A

FB00002150 FE Bd - Anchor Equipment to Floor 1 0 100 15JUL02 08:00A

FB00002160 FE Bd - Install Conduit to Equipment 2 0 100 15JUL02 08:00A

FB00002170 FE Bd - Pull Power Cabling Equip. 4 0 100 15JUL02 08:00A

FB00002180 FE Bd - Attach Cables to Equip. 2 0 100 15JUL02 08:00A

FB00002190 FE Bd - Verify Equipment Connectivity 2 2 0 05SEP02 08:00

FB00005000 FE Bd - FES Technical Systems Installed 0 0 0
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FE Bd - Check Continuity of Connections

FE Bd. - Isolation Transformers

FE Bd - Unload IsoTranformers to Staging

FE Bd - Uncrate & Inspect  Trans for Damage

FE Bd - Move Transformer into Position

FE Bd - Pull Power Cabling to Racks

FE Bd - Attach Cables to Transformer

FE Bd - Verify Isolation Trans for Continuity

FE Bd. - Misc. Electronics

FE Bd - Unload Misc Electronics to Staging

FE Bd - Uncrate & Insp Electronics for Damage

FE Bd - Move Equip to Position

FE Bd - Anchor Equipment to Floor

FE Bd - Install Conduit to Equipment

FE Bd - Pull Power Cabling Equip.

FE Bd - Attach Cables to Equip.

FE Bd - Verify Equipment Connectivity

FE Bd - FES Technical Systems Installed
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ID

Activity
Description

Orig
Dur

Rem
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% Early
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FB00006000 FE Bd - Hot Test Stand Installation 257* 257* 0 01OCT02 08:00

FB00006010 FE Bd - HTS HV Ground Plate 26* 26* 0 01OCT02 08:00

FB00006020 FE Bd - Unload Plate Material to Staging Area 1 1 0 01OCT02
08:00*

FB00006030 FE Bd - Uncrate & Visually Inspect Plate 1 1 0 01OCT02 09:00

FB00006040 FE Bd - Position Plate on Floor 4 4 0 01OCT02 10:00

FB00006050 FE Bd - Anchor Plate to Floor 16 16 0 01OCT02 15:00

FB00006060 FE Bd - Gound Plate to Building 4 4 0 03OCT02 15:00

FB00006070 FE Bd - HTS HV Enclosure FER201&202 (1 Unit) 73* 73* 0 04OCT02 10:00

FB00006080 FE Bd - Unload Encl to Staging Area (FER201&202) 4 4 0 04OCT02 10:00

FB00006090 FE Bd - Uncrate & Inspect Enclosure for Damage 2 2 0 04OCT02 15:00

FB00006100 FE Bd - Move Enclosure into Position 3 3 0 07OCT02 08:00

FB00006110 FE Bd - Anchor Enclosure to Floor 4 4 0 07OCT02 11:00

FB00006120 FE Bd - Install Cable Trays Over Racks 16 16 0 07OCT02 16:00

FB00006130 FE Bd - Pull Power Cables into Racks 24 24 0 09OCT02 16:00

FB00006140 FE Bd - Pull Component Cabling to Racks 16 16 0 14OCT02 16:00

FB00006150 FE Bd - Attach Cables to Cabinet Controlle 4 4 0 16OCT02 16:00

FB00006160 FE Bd - HTS HV Ground & T-Frm Rack FER203a 66* 66* 0 17OCT02 11:00

FB00006170 FE Bd - Unload Racks FER203a to Staging Area 1 1 0 17OCT02 11:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
FE Bd - Hot Test Stand Installation

FE Bd - HTS HV Ground Plate

FE Bd - Unload Plate Material to Staging Area

FE Bd - Uncrate & Visually Inspect Plate

FE Bd - Position Plate on Floor

FE Bd - Anchor Plate to Floor

FE Bd - Gound Plate to Building

FE Bd - HTS HV Enclosure FER201&202 (1 Unit)

FE Bd - Unload Encl to Staging Area (FER201&202)

FE Bd - Uncrate & Inspect Enclosure for Damage

FE Bd - Move Enclosure into Position

FE Bd - Anchor Enclosure to Floor

FE Bd - Install Cable Trays Over Racks

FE Bd - Pull Power Cables into Racks

FE Bd - Pull Component Cabling to Racks

FE Bd - Attach Cables to Cabinet Controlle

FE Bd - HTS HV Ground & T-Frm Rack FER203a

FE Bd - Unload Racks FER203a to Staging Area
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Activity
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% Early
Start

FB00006180 FE Bd - Uncrate & Visually Inspect Racks 2 2 0 17OCT02 13:00

FB00006190 FE Bd - Move Racks into Position 1 1 0 17OCT02 15:00

FB00006200 FE Bd - Anchor Racks to Floor 4 4 0 17OCT02 16:00

FB00006210 FE Bd - Install Cable Trays Over Racks 16 16 0 18OCT02 11:00

FB00006220 FE Bd - Pull Power Cables into Rack 8 8 0 22OCT02 11:00

FB00006230 FE Bd - Install Conduit to HV Enclosure 2 2 0 23OCT02 11:00

FB00006240 FE Bd - Pull Power Cabling to Enclosure 8 8 0 23OCT02 14:00

FB00006250 FE Bd - Pull Component Cabling into Cabinets 8 8 0 24OCT02 14:00

FB00006260 FE Bd - Attach cable within Rack 8 8 0 25OCT02 14:00

FB00006270 FE Bd - Check Continuity of Connections 8 8 0 28OCT02 14:00

FB00006400 FE Bd - HTS HV Power Supply Rack FER204 28* 28* 0 29OCT02 14:00

FB00006410 FE Bd - Unload Racks FER204 to Staging Area 1 1 0 29OCT02 14:00

FB00006420 FE Bd - Uncrate & Inspect Racks for Damage 2 2 0 29OCT02 15:00

FB00006430 FE Bd - Move Racks into Position 1 1 0 30OCT02 08:00

FB00006440 FE Bd - Anchor Racks to Floor 2 2 0 30OCT02 09:00

FB00006450 FE Bd - Pull Power Cables into Rack 4 4 0 30OCT02 11:00

FB00006460 FE Bd - Install Conduit to HV Enclosure 2 2 0 30OCT02 16:00

FB00006470 FE Bd - Pull Power Cabling to Enclosure 4 4 0 31OCT02 09:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
FE Bd - Uncrate & Visually Inspect Racks

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Install Cable Trays Over Racks

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure

FE Bd - Pull Power Cabling to Enclosure

FE Bd - Pull Component Cabling into Cabinets

FE Bd - Attach cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - HTS HV Power Supply Rack FER204

FE Bd - Unload Racks FER204 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure

FE Bd - Pull Power Cabling to Enclosure
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ID

Activity
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% Early
Start

FB00006480 FE Bd - Pull Component Cabling into Cabinets 4 4 0 31OCT02 14:00

FB00006490 FE Bd - Attach cable within Rack 4 4 0 01NOV02 09:00

FB00006500 FE Bd - Check Continuity of Connections 4 4 0 01NOV02 14:00

FB00006510 FE Bd - HTS Power Supply 65 kV FER205 28* 28* 0 04NOV02 09:00

FB00006520 FE Bd - Unload Racks FER05 to Staging Area 1 1 0 04NOV02 09:00

FB00006530 FE Bd - Uncrate & Inspect Racks for Damage 2 2 0 04NOV02 10:00

FB00006540 FE Bd - Move Racks into Position 1 1 0 04NOV02 13:00

FB00006550 FE Bd - Anchor Racks to Floor 2 2 0 04NOV02 14:00

FB00006560 FE Bd - Pull Power Cables into Rack 4 4 0 04NOV02 16:00

FB00006570 FE Bd - Install Conduit to HV Enclosure 2 2 0 05NOV02 11:00

FB00006580 FE Bd - Pull Power Cabling to Enclosure 4 4 0 05NOV02 14:00

FB00006590 FE Bd - Pull Component Cabling into Cabinets 4 4 0 06NOV02 09:00

FB00006600 FE Bd - Attach cable within Rack 4 4 0 06NOV02 14:00

FB00006610 FE Bd - Check Continuity of Connections 4 4 0 07NOV02 09:00

FB00006615 FE Bd - HTS Source & LEBT Vessel 28* 28* 0 07NOV02 14:00

FB00006620 FE Bd - Unload IS & LEBT -  Vessel & Stage 4 4 0 07NOV02 14:00

FB00006625 FE Bd - Uncrate & Vis. Inspect 2 2 0 08NOV02 09:00

FB00006630 FE Bd - Move IS Vessel Into Test Stand Position 2 2 0 08NOV02 11:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J
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FE Bd - Pull Component Cabling into Cabinets

FE Bd - Attach cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - HTS Power Supply 65 kV FER205

FE Bd - Unload Racks FER05 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to HV Enclosure

FE Bd - Pull Power Cabling to Enclosure

FE Bd - Pull Component Cabling into Cabinets

FE Bd - Attach cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - HTS Source & LEBT Vessel

FE Bd - Unload IS & LEBT -  Vessel & Stage

FE Bd - Uncrate & Vis. Inspect

FE Bd - Move IS Vessel Into Test Stand Position
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Activity
Description
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Dur
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FB00006635 FE Bd - Move LEBT to Test Stand Location 4 4 0 08NOV02 14:00

FB00006640 FE Bd - Attach IS to LEBT 4 4 0 11NOV02 09:00

FB00006645 FE Bd - Leak Check IS - LEBT Flange 4 4 0 11NOV02 14:00

FB00006650 FE Bd - Connect Vacuum Equipment 8 8 0 12NOV02 09:00

FB00006700 FE Bd - HTS LEBT Chopper Racks FER206 & 207 74* 74* 0 13NOV02 09:00

FB00006705 FE Bd - Unload Racks FER206&7 to Staging Area 2 2 0 13NOV02 09:00

FB00006710 FE Bd - Uncrate & Inspect Racks for Damage 4 4 0 13NOV02 11:00

FB00006715 FE Bd - Move Racks into Position 2 2 0 13NOV02 16:00

FB00006720 FE Bd - Anchor Racks to Floor 8 8 0 14NOV02 09:00

FB00006725 FE Bd - Install Cable Trays Over Racks 16 16 0 15NOV02 09:00

FB00006730 FE Bd - Pull Power Cables into Rack 8 8 0 19NOV02 09:00

FB00006735 FE Bd - Install Conduit to Chopper Racks 2 2 0 20NOV02 09:00

FB00006740 FE Bd - Pull Power Cabling to Racks 8 8 0 20NOV02 11:00

FB00006745 FE Bd - Pull Component Cabling into Rack 8 8 0 21NOV02 11:00

FB00006750 FE Bd - Attach cable within Rack 8 8 0 22NOV02 11:00

FB00006755 FE Bd - Check Continuity of Connections 8 8 0 25NOV02 11:00

FB00006795 FE Bd - HTS Install IS HV Matching Element 11* 11* 0 26NOV02 11:00

FB00006800 FE Bd - Unload HV Matching Assy & Stage 1 1 0 26NOV02 11:00

FY02 FY03
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29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
FE Bd - Move LEBT to Test Stand Location

FE Bd - Attach IS to LEBT

FE Bd - Leak Check IS - LEBT Flange

FE Bd - Connect Vacuum Equipment

FE Bd - HTS LEBT Chopper Racks FER206 & 207

FE Bd - Unload Racks FER206&7 to Staging Area

FE Bd - Uncrate & Inspect Racks for Damage

FE Bd - Move Racks into Position

FE Bd - Anchor Racks to Floor

FE Bd - Install Cable Trays Over Racks

FE Bd - Pull Power Cables into Rack

FE Bd - Install Conduit to Chopper Racks

FE Bd - Pull Power Cabling to Racks

FE Bd - Pull Component Cabling into Rack

FE Bd - Attach cable within Rack

FE Bd - Check Continuity of Connections

FE Bd - HTS Install IS HV Matching Element

FE Bd - Unload HV Matching Assy & Stage
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Activity
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% Early
Start

FB00006805 FE Bd - Uncrate Matching & Vis. Inspect 1 1 0 26NOV02 13:00

FB00006810 FE Bd - Postion Matching Elements 1 1 0 26NOV02 14:00

FB00006815 FE Bd - Install Matching Elements 8 8 0 26NOV02 15:00

FB00006820 FE Bd - HTS Misc Electronics & Cabling 22* 22* 0 07NOV02 14:00

FB00006830 FE Bd - Unload Electronics into Staging Area 1 1 0 07NOV02 14:00

FB00006840 FE Bd - Uncrate & Visually Inspect 2 2 0 07NOV02 15:00

FB00006850 FE Bd - Move Electronics Into Position 1 1 0 08NOV02 08:00

FB00006860 FE Bd - Install Conduit to Electronics 2 2 0 08NOV02 09:00

FB00006870 FE Bd - Pull Power Cabling to Electronics 4 4 0 08NOV02 11:00

FB00006880 FE Bd - Pull Component Cabling to Cabinets 4 4 0 08NOV02 16:00

FB00006890 FE Bd - Attach Cables to Electronics 4 4 0 11NOV02 11:00

FB00006900 FE Bd - Checkout Continuity 4 4 0 11NOV02 16:00

FB00006910 FE Bd - HTS Personnel Safety Fence 14* 14* 0 12NOV02 11:00

FB00006920 FE Bd - Unload Fence Into Staging Area 2 2 0 12NOV02 11:00

FB00006930 FE Bd - Move Fence Into Position 4 4 0 12NOV02 14:00

FB00006940 FE Bd - Install Fence 8 8 0 13NOV02 09:00

FB00007000 FE Bd - Hot Test Stand Install Complete 0 0 0

FB00008000 FE Bd - Installation of Temp Control Room 175* 7* 95 06AUG02
08:00A

FY02 FY03
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29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
FE Bd - Uncrate Matching & Vis. Inspect

FE Bd - Postion Matching Elements

FE Bd - Install Matching Elements

FE Bd - HTS Misc Electronics & Cabling

FE Bd - Unload Electronics into Staging Area

FE Bd - Uncrate & Visually Inspect

FE Bd - Move Electronics Into Position

FE Bd - Install Conduit to Electronics

FE Bd - Pull Power Cabling to Electronics

FE Bd - Pull Component Cabling to Cabinets

FE Bd - Attach Cables to Electronics

FE Bd - Checkout Continuity

FE Bd - HTS Personnel Safety Fence

FE Bd - Unload Fence Into Staging Area

FE Bd - Move Fence Into Position

FE Bd - Install Fence

FE Bd - Hot Test Stand Install Complete

FE Bd - Installation of Temp Control Room
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ID

Activity
Description
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Start

FB00008100 FE Bd - Prep Control Room Area 7* 0* 100 06AUG02
08:00A

FB00008110 FE Bd - Install Modular Wall Units 8 0 100 06AUG02
08:00A

FB00008120 FE Bd - Wire AC & Net & Phone 8 0 100 12AUG02
08:00A

FB00008130 FE Bd - Connect & Verify AC, Net, Phone 4 4 0 05SEP02 08:00

FB00008140 FE Bd - Install Misc Furniture 4 0 100 06AUG02
08:00A

FB00008150 FE Bd - Install Control Workstation ICS:FE_TBL01 176* 8* 94 06AUG02
08:00A

FB00008160 FE Bd - Move in Equipment for ICS:FE_TBL01 4 0 100 06AUG02
08:00A

FB00008170 FE Bd - ICS:FE_TBL01 Install Hardware, Wire 4 4 0 05SEP02 08:00

FB00008180 FE Bd - ICS:FE_TBL01 Install Software 2 2 0 05SEP02 13:00

FB00008190 FE Bd - ICS:FE_TBL01 Verify Workstation Oper. 2 2 0 05SEP02 15:00

FB00008200 FE Bd - ICS:FE_TBL01 Workstation Installed 0 0 0

FB00008210 FE Bd - Install Control Workstation ICS:FE_TBL02 176* 8* 94 06AUG02
08:00A

FB00008220 FE Bd - Move in Equipment for ICS:FE_TBL02 4 0 100 06AUG02
08:00A

FB00008230 FE Bd - ICS:FE_TBL02 Install Hardware, Wire 4 4 0 05SEP02 08:00

FB00008240 FE Bd - ICS:FE_TBL02 Install Software 2 2 0 05SEP02 13:00

FB00008250 FE Bd - ICS:FE_TBL02 Verify Workstation Oper. 2 2 0 05SEP02 15:00

FB00008260 FE Bd - ICS:FE_TBL02 Workstation Installed 0 0 0

FB00008270 FE Bd - Install Control Workstation ICS:FE_TBL03 176* 8* 94 06AUG02
08:00A

FY02 FY03
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FE Bd - Prep Control Room Area

FE Bd - Install Modular Wall Units

FE Bd - Wire AC & Net & Phone

FE Bd - Connect & Verify AC, Net, Phone

FE Bd - Install Misc Furniture

FE Bd - Install Control Workstation ICS:FE_TBL01

FE Bd - Move in Equipment for ICS:FE_TBL01

FE Bd - ICS:FE_TBL01 Install Hardware, Wire

FE Bd - ICS:FE_TBL01 Install Software

FE Bd - ICS:FE_TBL01 Verify Workstation Oper.

FE Bd - ICS:FE_TBL01 Workstation Installed

FE Bd - Install Control Workstation ICS:FE_TBL02

FE Bd - Move in Equipment for ICS:FE_TBL02

FE Bd - ICS:FE_TBL02 Install Hardware, Wire

FE Bd - ICS:FE_TBL02 Install Software

FE Bd - ICS:FE_TBL02 Verify Workstation Oper.

FE Bd - ICS:FE_TBL02 Workstation Installed

FE Bd - Install Control Workstation ICS:FE_TBL03
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ID
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FB00008280 FE Bd - Move in Equipment for ICS:FE_TBL03 4 0 100 06AUG02
08:00A

FB00008290 FE Bd - ICS:FE_TBL03 Install Hardware, Wire 4 4 0 05SEP02 08:00

FB00008300 FE Bd - ICS:FE_TBL03 Install Software 2 2 0 05SEP02 13:00

FB00008310 FE Bd - ICS:FE_TBL03 Verify Workstation Oper. 2 2 0 05SEP02 15:00

FB00008320 FE Bd - ICS:FE_TBL03 Workstation Installed 0 0 0

FB00008330 FE Bd - Install Control Workstation ICS:FE_TBL04 176* 8* 94 06AUG02
08:00A

FB00008340 FE Bd - Move in Equipment for ICS:FE_TBL04 4 0 100 06AUG02
08:00A

FB00008350 FE Bd - ICS:FE_TBL04 Install Hardware, Wire 4 4 0 05SEP02 08:00

FB00008360 FE Bd - ICS:FE_TBL04 Install Software 2 2 0 05SEP02 13:00

FB00008370 FE Bd - ICS:FE_TBL04 Verify Workstation Oper. 2 2 0 05SEP02 15:00

FB00008380 FE Bd - ICS:FE_TBL04 Workstation Installed 0 0 0

FB00008390 FE Bd - Install Control Workstation ICS:FE_TBL05 176* 8* 94 06AUG02
08:00A

FB00008400 FE Bd - Move in Equipment for ICS:FE_TBL05 4 0 100 06AUG02
08:00A

FB00008410 FE Bd - ICS:FE_TBL05 Install Hardware, Wire 4 4 0 05SEP02 08:00

FB00008420 FE Bd - ICS:FE_TBL05 Install Software 2 2 0 05SEP02 13:00

FB00008430 FE Bd - ICS:FE_TBL05 Verify Workstation Oper. 2 2 0 05SEP02 15:00

FB00008440 FE Bd - ICS:FE_TBL05 Workstation Installed 0 0 0

FB00008445 FE Bd - Install Control Workstation ICS:FE_TBL06 176* 8* 94 06AUG02
08:00A

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J
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FE Bd - Move in Equipment for ICS:FE_TBL03

FE Bd - ICS:FE_TBL03 Install Hardware, Wire

FE Bd - ICS:FE_TBL03 Install Software

FE Bd - ICS:FE_TBL03 Verify Workstation Oper.

FE Bd - ICS:FE_TBL03 Workstation Installed

FE Bd - Install Control Workstation ICS:FE_TBL04

FE Bd - Move in Equipment for ICS:FE_TBL04

FE Bd - ICS:FE_TBL04 Install Hardware, Wire

FE Bd - ICS:FE_TBL04 Install Software

FE Bd - ICS:FE_TBL04 Verify Workstation Oper.

FE Bd - ICS:FE_TBL04 Workstation Installed

FE Bd - Install Control Workstation ICS:FE_TBL05

FE Bd - Move in Equipment for ICS:FE_TBL05

FE Bd - ICS:FE_TBL05 Install Hardware, Wire

FE Bd - ICS:FE_TBL05 Install Software

FE Bd - ICS:FE_TBL05 Verify Workstation Oper.

FE Bd - ICS:FE_TBL05 Workstation Installed

FE Bd - Install Control Workstation ICS:FE_TBL06
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ID
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Description
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% Early
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FB00008450 FE Bd - Move in Equipment for ICS:FE_TBL06 4 0 100 06AUG02
08:00A

FB00008455 FE Bd - ICS:FE_TBL06 Install Hardware, Wire 4 4 0 05SEP02 08:00

FB00008460 FE Bd - ICS:FE_TBL06 Install Software 2 2 0 05SEP02 13:00

FB00008465 FE Bd - ICS:FE_TBL06 Verify Workstation Oper. 2 2 0 05SEP02 15:00

FB00008470 FE Bd - ICS:FE_TBL06 Workstation Installed 0 0 0

FB00008495 FE Bd - Temp Control Rm Workstations Installed 0 0 0

FB00008500 FE Bd - Install Control Room Area Racks 1,386* 1,002* 25 26JUN02
08:00A

FB00008600 FE Bd - Install PPS Racks 1,386* 1,002* 25 26JUN02
08:00A

FB00008610 Installation of PPS_LIN:FE_CAB01 Rack 386* 2* 99 26JUN02
08:00A

FB00008620 Unload PPS_LIN:FE_CAB01 into Staging Area 1 0 100 26JUN02
08:00A

FB00008630 Uncrate & Visually Inspect PPS_LIN:FE_CAB01 2 0 100 26JUN02
08:00A

FB00008640 Move PPS_LIN:FE_CAB01 into Position 1 0 100 26JUN02
08:00A

FB00008650 Anchor PPS_LIN:FE_CAB01 to Floor 2 0 100 27JUN02
08:00A

FB00008660 Attach AC & Verify Cont for PPS_LIN:FE_CAB01 2 2 0 05SEP02 08:00

FB00008670 Installation of PPS_LIN:FE_CAB02 Rack 8* 8* 0 03DEC02 10:00

FB00008680 Unload PPS_LIN:FE_CAB02 into Staging Area 1 1 0 03DEC02
10:00*

FB00008690 Uncrate & Visually Inspect PPS_LIN:FE_CAB02 2 2 0 03DEC02 11:00

FB00008700 Move PPS_LIN:FE_CAB02 into Position 1 1 0 03DEC02 14:00

FY02 FY03
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FE Bd - Move in Equipment for ICS:FE_TBL06

FE Bd - ICS:FE_TBL06 Install Hardware, Wire

FE Bd - ICS:FE_TBL06 Install Software

FE Bd - ICS:FE_TBL06 Verify Workstation Oper.

FE Bd - ICS:FE_TBL06 Workstation Installed

FE Bd - Temp Control Rm Workstations Installed

Installation of PPS_LIN:FE_CAB01 Rack

Unload PPS_LIN:FE_CAB01 into Staging Area

Uncrate & Visually Inspect PPS_LIN:FE_CAB01

Move PPS_LIN:FE_CAB01 into Position

Anchor PPS_LIN:FE_CAB01 to Floor

Attach AC & Verify Cont for PPS_LIN:FE_CAB01

Installation of PPS_LIN:FE_CAB02 Rack

Unload PPS_LIN:FE_CAB02 into Staging Area

Uncrate & Visually Inspect PPS_LIN:FE_CAB02

Move PPS_LIN:FE_CAB02 into Position
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% Early
Start

FB00008710 Anchor PPS_LIN:FE_CAB02 to Floor 2 2 0 03DEC02 15:00

FB00008720 Attach AC & Verify Cont for PPS_LIN:FE_CAB02 2 2 0 04DEC02 08:00

FB00008730 Installation of PPS_LIN:FE_CAB03 Rack 8* 8* 0 03MAR03 10:00

FB00008740 Unload PPS_LIN:FE_CAB03 into Staging Area 1 1 0 03MAR03
10:00*

FB00008750 Uncrate & Visually Inspect PPS_LIN:FE_CAB03 2 2 0 03MAR03 11:00

FB00008760 Move PPS_LIN:FE_CAB03 into Position 1 1 0 03MAR03 14:00

FB00008770 Anchor PPS_LIN:FE_CAB03 to Floor 2 2 0 03MAR03 15:00

FB00008780 Attach AC & Verify Cont for PPS_LIN:FE_CAB03 2 2 0 04MAR03 08:00

FB00008790 Installation of PPS_LIN:FE_CAB04 Rack 8* 8* 0 04MAR03 10:00

FB00008800 Unload PPS_LIN:FE_CAB04 into Staging Area 1 1 0 04MAR03
10:00*

FB00008810 Uncrate & Visually Inspect PPS_LIN:FE_CAB04 2 2 0 04MAR03 11:00

FB00008820 Move PPS_LIN:FE_CAB04 into Position 1 1 0 04MAR03 14:00

FB00008830 Anchor PPS_LIN:FE_CAB04 to Floor 2 2 0 04MAR03 15:00

FB00008840 Attach AC & Verify Cont for PPS_LIN:FE_CAB04 2 2 0 05MAR03 08:00

FB00008850 Installation of PPS_CER:FE_CAB01 Rack 8* 8* 0 05SEP02 10:00

FB00008860 Unload PPS_CER:FE_CAB01 into Staging Area 1 1 0 05SEP02 10:00*

FB00008870 Uncrate & Visually Inspect PPS_CER:FE_CAB01 2 2 0 05SEP02 11:00

FB00008880 Move PPS_CER:FE_CAB01 into Position 1 1 0 05SEP02 14:00
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Anchor PPS_LIN:FE_CAB02 to Floor

Attach AC & Verify Cont for PPS_LIN:FE_CAB02

Installation of PPS_CER:FE_CAB01 Rack

Unload PPS_CER:FE_CAB01 into Staging Area

Uncrate & Visually Inspect PPS_CER:FE_CAB01

Move PPS_CER:FE_CAB01 into Position
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FB00008890 Anchor PPS_CER:FE_CAB01 to Floor 2 2 0 05SEP02 15:00

FB00008900 Attach AC & Verify Cont for PPS_CER:FE_CAB01 2 2 0 06SEP02 08:00

FB00008910 Installation of PPS_CER:FE_CAB02 Rack 8* 8* 0 03DEC02 10:00

FB00008920 Unload PPS_CER:FE_CAB02 into Staging Area 1 1 0 03DEC02
10:00*

FB00008930 Uncrate & Visually Inspect PPS_CER:FE_CAB02 2 2 0 03DEC02 11:00

FB00008940 Move PPS_CER:FE_CAB02 into Position 1 1 0 03DEC02 14:00

FB00008950 Anchor PPS_CER:FE_CAB02 to Floor 2 2 0 03DEC02 15:00

FB00008960 Attach AC & Verify Cont for PPS_CER:FE_CAB02 2 2 0 04DEC02 08:00

FB00008970 Installation of PPS_CER:FE_CAB03 Rack 8* 8* 0 04DEC02 10:00

FB00008980 Unload PPS_CER:FE_CAB03 into Staging Area 1 1 0 04DEC02
10:00*

FB00008990 Uncrate & Visually Inspect PPS_CER:FE_CAB03 2 2 0 04DEC02 11:00

FB00009000 Move PPS_CER:FE_CAB03 into Position 1 1 0 04DEC02 14:00

FB00009010 Anchor PPS_CER:FE_CAB03 to Floor 2 2 0 04DEC02 15:00

FB00009020 Attach AC & Verify Cont for PPS_CER:FE_CAB03 2 2 0 05DEC02 08:00

FB00009490 PPS Racks Installation Complete 0 0 0

FB00009500 FE Bl - Install MPS Racks 394* 2* 99 25JUN02
08:00A

FB00009600 Installation of FE_MPS:CAB01 Rack 394* 2* 99 25JUN02
08:00A

FB00009610 Unload FE_MPS:CAB01 into Staging Area 1 0 100 25JUN02
08:00A
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Anchor PPS_CER:FE_CAB01 to Floor

Attach AC & Verify Cont for PPS_CER:FE_CAB01

Installation of PPS_CER:FE_CAB02 Rack

Unload PPS_CER:FE_CAB02 into Staging Area

Uncrate & Visually Inspect PPS_CER:FE_CAB02

Move PPS_CER:FE_CAB02 into Position

Anchor PPS_CER:FE_CAB02 to Floor

Attach AC & Verify Cont for PPS_CER:FE_CAB02

Installation of PPS_CER:FE_CAB03 Rack

Unload PPS_CER:FE_CAB03 into Staging Area

Uncrate & Visually Inspect PPS_CER:FE_CAB03

Move PPS_CER:FE_CAB03 into Position

Anchor PPS_CER:FE_CAB03 to Floor

Attach AC & Verify Cont for PPS_CER:FE_CAB03

FE Bl - Install MPS Racks

Installation of FE_MPS:CAB01 Rack

Unload FE_MPS:CAB01 into Staging Area
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FB00009620 Uncrate & Visually Inspect FE_MPS:CAB01 2 0 100 25JUN02
09:00A

FB00009630 Move FE_MPS:CAB01 into Position 1 0 100 26JUN02
11:00A

FB00009640 Anchor FE_MPS:CAB01 to Floor 2 0 100 26JUN02
13:00A

FB00009650 Attach AC & Verify Cont for FE_MPS:CAB01 2 2 0 05SEP02 08:00

FB00009660 Installation of FE_MPS:CAB02 Rack 394* 2* 99 25JUN02
08:00A

FB00009670 Unload FE_MPS:CAB02 into Staging Area 1 0 100 25JUN02
08:00A

FB00009680 Uncrate & Visually Inspect FE_MPS:CAB02 2 0 100 25JUN02
09:00A

FB00009690 Move FE_MPS:CAB02 into Position 1 0 100 25JUN02
11:00A

FB00009700 Anchor FE_MPS:CAB02 to Floor 2 0 100 26JUN02
13:00A

FB00009710 Attach AC & Verify Cont for FE_MPS:CAB02 2 2 0 05SEP02 08:00

FB00009720 Installation of FE_MPS:CAB03 Rack 390* 2* 99 25JUN02
13:00A

FB00009730 Unload FE_MPS:CAB03 into Staging Area 1 0 100 25JUN02
13:00A

FB00009740 Uncrate & Visually Inspect FE_MPS:CAB03 2 0 100 25JUN02
14:00A

FB00009750 Move FE_MPS:CAB03 into Position 1 0 100 26JUN02
16:00A

FB00009760 Anchor FE_MPS:CAB03 to Floor 2 0 100 26JUN02
08:00A

FB00009770 Attach AC & Verify Cont for FE_MPS:CAB03 2 2 0 05SEP02 08:00

FB00009800 MPS Rack Installation Complete 0 0 0

FB00009900 FE Bd - ICS Rack Installation 388* 2* 99 25JUN02
15:00A

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
Uncrate & Visually Inspect FE_MPS:CAB01

Move FE_MPS:CAB01 into Position

Anchor FE_MPS:CAB01 to Floor

Attach AC & Verify Cont for FE_MPS:CAB01

Installation of FE_MPS:CAB02 Rack

Unload FE_MPS:CAB02 into Staging Area

Uncrate & Visually Inspect FE_MPS:CAB02

Move FE_MPS:CAB02 into Position

Anchor FE_MPS:CAB02 to Floor

Attach AC & Verify Cont for FE_MPS:CAB02

Installation of FE_MPS:CAB03 Rack

Unload FE_MPS:CAB03 into Staging Area

Uncrate & Visually Inspect FE_MPS:CAB03

Move FE_MPS:CAB03 into Position

Anchor FE_MPS:CAB03 to Floor

Attach AC & Verify Cont for FE_MPS:CAB03

MPS Rack Installation Complete

FE Bd - ICS Rack Installation

© Primavera Systems, Inc.

Start Date 30JUN01 00:00
Finish Date 05MAR03 09:59
Data Date 05SEP02 00:00
Run Date 12SEP02 08:53

Early Bar

Progress Bar

Critical Activity

SITC - FEBD

Spallation Neutron Source

Front End Building

Classic Schedule Layout

Sheet 20 of 23

Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FB00010000 Installation of FE_ICS:CAB01 Rack 388* 2* 99 25JUN02
15:00A

FB00010010 Unload FE_ICS:CAB01 into Staging Area 1 0 100 25JUN02
15:00A

FB00010020 Uncrate & Visually Inspect FE_ICS:CAB01 2 0 100 25JUN02
16:00A

FB00010030 Move FE_ICS:CAB01 into Position 1 0 100 26JUN02
09:00A

FB00010040 Anchor FE_ICS:CAB01 to Floor 2 0 100 26JUN02
10:00A

FB00010050 Attach AC & Verify Cont for FE_ICS:CAB01 2 2 0 05SEP02 08:00

FB00010060 Installation of FE_ICS:CAB02 Rack 394* 2* 99 25JUN02
08:00A

FB00010070 Unload FE_ICS:CAB02 into Staging Area 1 0 100 25JUN02
08:00A

FB00010080 Uncrate & Visually Inspect FE_ICS:CAB02 2 0 100 25JUN02
16:00A

FB00010090 Move FE_ICS:CAB02 into Position 1 0 100 26JUN02
09:00A

FB00010100 Anchor FE_ICS:CAB02 to Floor 2 0 100 26JUN02
10:00A

FB00010110 Attach AC & Verify Cont for FE_ICS:CAB02 2 2 0 05SEP02 08:00

FB00010120 Installation of FE_ICS:CAB03 Rack 392* 2* 99 25JUN02
10:00A

FB00010130 Unload FE_ICS:CAB03 into Staging Area 1 0 100 25JUN02
10:00A

FB00010140 Uncrate & Visually Inspect FE_ICS:CAB03 2 0 100 25JUN02
11:00A

FB00010150 Move FE_ICS:CAB03 into Position 1 0 100 26JUN02
14:00A

FB00010160 Anchor FE_ICS:CAB03 to Floor 2 0 100 26JUN02
15:00A

FB00010170 Attach AC & Verify Cont for FE_ICS:CAB003 2 2 0 05SEP02 08:00
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Installation of FE_ICS:CAB01 Rack

Unload FE_ICS:CAB01 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB01

Move FE_ICS:CAB01 into Position

Anchor FE_ICS:CAB01 to Floor

Attach AC & Verify Cont for FE_ICS:CAB01

Installation of FE_ICS:CAB02 Rack

Unload FE_ICS:CAB02 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB02

Move FE_ICS:CAB02 into Position

Anchor FE_ICS:CAB02 to Floor

Attach AC & Verify Cont for FE_ICS:CAB02

Installation of FE_ICS:CAB03 Rack

Unload FE_ICS:CAB03 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB03

Move FE_ICS:CAB03 into Position

Anchor FE_ICS:CAB03 to Floor

Attach AC & Verify Cont for FE_ICS:CAB003
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FB00010180 Installation of FE_ICS:CAB04 Rack 392* 2* 99 25JUN02
10:00A

FB00010190 Unload FE_ICS:CAB04 into Staging Area 1 0 100 25JUN02
10:00A

FB00010200 Uncrate & Visually Inspect FE_ICS:CAB04 2 0 100 25JUN02
11:00A

FB00010210 Move FE_ICS:CAB04 into Position 1 0 100 26JUN02
14:00A

FB00010220 Anchor FE_ICS:CAB04 to Floor 2 0 100 26JUN02
15:00A

FB00010230 Attach AC & Verify Cont for FE_ICS:CAB04 2 2 0 05SEP02 08:00

FB00010240 Installation of FE_ICS:CAB05 Rack 392* 2* 99 25JUN02
10:00A

FB00010250 Unload FE_ICS:CAB05 into Staging Area 1 0 100 25JUN02
10:00A

FB00010260 Uncrate & Visually Inspect FE_ICS:CAB05 2 0 100 25JUN02
11:00A

FB00010270 Move FE_ICS:CAB05 into Position 1 0 100 26JUN02
08:00A

FB00010280 Anchor FE_ICS:CAB05 to Floor 2 0 100 26JUN02
15:00A

FB00010290 Attach AC & Verify Cont for FE_ICS:CAB05 2 2 0 05SEP02 08:00

FB00010300 Installation of FE_ICS:CAB06 Rack 392* 2* 99 25JUN02
10:00A

FB00010310 Unload FE_ICS:CAB06 into Staging Area 1 0 100 25JUN02
10:00A

FB00010320 Uncrate & Visually Inspect FE_ICS:CAB06 2 0 100 25JUN02
11:00A

FB00010330 Move FE_ICS:CAB06 into Position 1 0 100 26JUN02
14:00A

FB00010340 Anchor FE_ICS:CAB06 to Floor 2 0 100 26JUN02
15:00A

FB00010350 Attach AC & Verify Cont for FE_ICS:CAB06 2 2 0 05SEP02 08:00
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Installation of FE_ICS:CAB04 Rack

Unload FE_ICS:CAB04 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB04

Move FE_ICS:CAB04 into Position

Anchor FE_ICS:CAB04 to Floor

Attach AC & Verify Cont for FE_ICS:CAB04

Installation of FE_ICS:CAB05 Rack

Unload FE_ICS:CAB05 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB05

Move FE_ICS:CAB05 into Position

Anchor FE_ICS:CAB05 to Floor

Attach AC & Verify Cont for FE_ICS:CAB05

Installation of FE_ICS:CAB06 Rack

Unload FE_ICS:CAB06 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB06

Move FE_ICS:CAB06 into Position

Anchor FE_ICS:CAB06 to Floor

Attach AC & Verify Cont for FE_ICS:CAB06
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FB00010360 Installation of FE_ICS:CAB07 Rack 392* 2* 99 25JUN02
10:00A

FB00010370 Unload FE_ICS:CAB07 into Staging Area 1 0 100 25JUN02
10:00A

FB00010380 Uncrate & Visually Inspect FE_ICS:CAB07 2 0 100 25JUN02
11:00A

FB00010390 Move FE_ICS:CAB07 into Position 1 0 100 26JUN02
14:00A

FB00010400 Anchor FE_ICS:CAB07 to Floor 2 0 100 26JUN02
15:00A

FB00010410 Attach AC & Verify Cont for FE_ICS:CAB07 2 2 0 05SEP02 08:00

FB00010500 FE Bd - ICS Rack Installation Complete 0 0 0

FB00011000 FE Bd - ICS Workstation Installation 1 1 0 05SEP02 10:00

FB00011900 FE Bd - ICS Workstation Installation Complete 1 1 0 05SEP02 11:00

FB00012000 FE Bd - Target Prot System Rack Installation 1 1 0 05SEP02 13:00

FB00012500 FE Bd - TPS Rack Installation Complete 1 1 0 05SEP02 14:00

FB00013000 FE Bd - ICS Integration and Test 1 1 0 05SEP02 15:00

FB00015000 FE Bd - Temp Control Ready for Operation 0 0 0

FB00100000 FE Bd - Technical Equipment Install Complete 0 0 0
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Installation of FE_ICS:CAB07 Rack

Unload FE_ICS:CAB07 into Staging Area

Uncrate & Visually Inspect FE_ICS:CAB07

Move FE_ICS:CAB07 into Position

Anchor FE_ICS:CAB07 to Floor

Attach AC & Verify Cont for FE_ICS:CAB07

FE Bd - ICS Rack Installation Complete

FE Bd - ICS Workstation Installation

FE Bd - ICS Workstation Installation Complete

FE Bd - Target Prot System Rack Installation

FE Bd - TPS Rack Installation Complete

FE Bd - ICS Integration and Test

FE Bd - Temp Control Ready for Operation

FE Bd - Technical Equipment Install Complete
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