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Front End Building
FB00000050 Front End Building Installation Activities 1,358* 14* 99 04JAN02

08:00A

FB00000095 FE Bd - Building Preparation for Installation 832* 0* 100 04JAN02
08:00A

FB00000200 FE Bd - Establish Internal Survey Network 680* 0* 100 04JAN02
08:00A

FB00000300 FE Bd - Survey & Mark Equip / Comp Location 254* 0* 100 08MAY02
08:00A

FB00000800 FE Bd - Install Overhead Waveguides in FE 392* 0* 100 06MAY02
08:00A

FB00001000 FE Bd - Install Conduit in FE 60* 60* 0 05SEP02 08:00

FB00001200 FE Bd - Install Technical Support Elements 494* 14* 97 10JUN02
08:00A

FB00001250 FE Bd - Install RFQ Chiller - 25kW (FEEXX) 494* 14* 97 10JUN02
08:00A

FB00001320 FE Bd - Install RFQ Chiller - 18kW (FEEOX) 494* 14* 97 10JUN02
08:00A

FB00001400 FE Bd - Install FE Electrical / Control Racks 502* 22* 95 10JUN02
08:00A

FB00001405 FE Bd - MEBT Rebuncher FER 20-25 524* 44* 91 10JUN02
08:00A

FB00001520 FE Bd - MEBT Chopper/Quad/Steering  FER 14-19 368* 8* 98 01JUL02 08:00A

FB00001575 FE Bd - Vacuum/RFQ/DIAG/LLRF FER 8-13 368* 8* 98 01JUL02 08:00A

FB00001630 FE Bd - HV Ground Plate 207* 0* 100 08JUL02 08:00A

FB00001665 FE Bd - HV Enclosure FER01&02 (1 Unit) 335* 0* 100 01JUL02 08:00A

FB00001715 FE Bd - HV Ground & T-Frm Rack FER03a,b (1 Unit) 304* 8* 97 15JUL02 08:00A

FB00001780 FE Bd - LEBT Chopper Racks FER06 & 07 368* 8* 98 01JUL02 08:00A
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Front End Building Installation Activities

FE Bd - Building Preparation for Installation

FE Bd - Establish Internal Survey Network

FE Bd - Survey & Mark Equip / Comp Location

FE Bd - Install Overhead Waveguides in FE

FE Bd - Install Conduit in FE

FE Bd - Install Technical Support Elements

FE Bd - Install RFQ Chiller - 25kW (FEEXX)

FE Bd - Install RFQ Chiller - 18kW (FEEOX)

FE Bd - Install FE Electrical / Control Racks

FE Bd - MEBT Rebuncher FER 20-25

FE Bd - MEBT Chopper/Quad/Steering  FER 14-19

FE Bd - Vacuum/RFQ/DIAG/LLRF FER 8-13

FE Bd - HV Ground Plate

FE Bd - HV Enclosure FER01&02 (1 Unit)

FE Bd - HV Ground & T-Frm Rack FER03a,b (1 Unit)

FE Bd - LEBT Chopper Racks FER06 & 07
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FB00001845 FE Bd - HV Power Supply Rack FER04 300* 4* 99 15JUL02 08:00A

FB00001910 FE Bd - Power Supply 65 kV FER05 286* 22* 91 19JUL02 08:00A

FB00002000 FE Bd. - Isolation Transformers 344* 48* 85 15JUL02 08:00A

FB00002100 FE Bd. - Misc. Electronics 298* 2* 99 15JUL02 08:00A

FB00006000 FE Bd - Hot Test Stand Installation 257* 257* 0 01OCT02 08:00

FB00006010 FE Bd - HTS HV Ground Plate 26* 26* 0 01OCT02 08:00

FB00006070 FE Bd - HTS HV Enclosure FER201&202 (1 Unit) 73* 73* 0 04OCT02 10:00

FB00006160 FE Bd - HTS HV Ground & T-Frm Rack FER203a 66* 66* 0 17OCT02 11:00

FB00006400 FE Bd - HTS HV Power Supply Rack FER204 28* 28* 0 29OCT02 14:00

FB00006510 FE Bd - HTS Power Supply 65 kV FER205 28* 28* 0 04NOV02 09:00

FB00006615 FE Bd - HTS Source & LEBT Vessel 28* 28* 0 07NOV02 14:00

FB00006700 FE Bd - HTS LEBT Chopper Racks FER206 & 207 74* 74* 0 13NOV02 09:00

FB00006795 FE Bd - HTS Install IS HV Matching Element 11* 11* 0 26NOV02 11:00

FB00006820 FE Bd - HTS Misc Electronics & Cabling 22* 22* 0 07NOV02 14:00

FB00006910 FE Bd - HTS Personnel Safety Fence 14* 14* 0 12NOV02 11:00

FB00008000 FE Bd - Installation of Temp Control Room 175* 7* 95 06AUG02
08:00A

FB00008100 FE Bd - Prep Control Room Area 7* 0* 100 06AUG02
08:00A

FB00008150 FE Bd - Install Control Workstation ICS:FE_TBL01 176* 8* 94 06AUG02
08:00A
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FE Bd - HV Power Supply Rack FER04

FE Bd - Power Supply 65 kV FER05

FE Bd. - Isolation Transformers

FE Bd. - Misc. Electronics

FE Bd - Hot Test Stand Installation

FE Bd - HTS HV Ground Plate

FE Bd - HTS HV Enclosure FER201&202 (1 Unit)

FE Bd - HTS HV Ground & T-Frm Rack FER203a

FE Bd - HTS HV Power Supply Rack FER204

FE Bd - HTS Power Supply 65 kV FER205

FE Bd - HTS Source & LEBT Vessel

FE Bd - HTS LEBT Chopper Racks FER206 & 207

FE Bd - HTS Install IS HV Matching Element

FE Bd - HTS Misc Electronics & Cabling

FE Bd - HTS Personnel Safety Fence

FE Bd - Installation of Temp Control Room

FE Bd - Prep Control Room Area

FE Bd - Install Control Workstation ICS:FE_TBL01

© Primavera Systems, Inc.

Start Date 30JUN01 00:00
Finish Date 05MAR03 09:59
Data Date 05SEP02 00:00
Run Date 12SEP02 09:09

Early Bar

Progress Bar

Critical Activity

SITC - FEBD

Spallation Neutron Source

Front End Building

Classic Schedule Layout

Sheet 2 of 4

Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FB00008210 FE Bd - Install Control Workstation ICS:FE_TBL02 176* 8* 94 06AUG02
08:00A

FB00008270 FE Bd - Install Control Workstation ICS:FE_TBL03 176* 8* 94 06AUG02
08:00A

FB00008330 FE Bd - Install Control Workstation ICS:FE_TBL04 176* 8* 94 06AUG02
08:00A

FB00008390 FE Bd - Install Control Workstation ICS:FE_TBL05 176* 8* 94 06AUG02
08:00A

FB00008445 FE Bd - Install Control Workstation ICS:FE_TBL06 176* 8* 94 06AUG02
08:00A

FB00008500 FE Bd - Install Control Room Area Racks 1,386* 1,002* 25 26JUN02
08:00A

FB00008600 FE Bd - Install PPS Racks 1,386* 1,002* 25 26JUN02
08:00A

FB00008610 Installation of PPS_LIN:FE_CAB01 Rack 386* 2* 99 26JUN02
08:00A

FB00008670 Installation of PPS_LIN:FE_CAB02 Rack 8* 8* 0 03DEC02 10:00

FB00008730 Installation of PPS_LIN:FE_CAB03 Rack 8* 8* 0 03MAR03 10:00

FB00008790 Installation of PPS_LIN:FE_CAB04 Rack 8* 8* 0 04MAR03 10:00

FB00008850 Installation of PPS_CER:FE_CAB01 Rack 8* 8* 0 05SEP02 10:00

FB00008910 Installation of PPS_CER:FE_CAB02 Rack 8* 8* 0 03DEC02 10:00

FB00008970 Installation of PPS_CER:FE_CAB03 Rack 8* 8* 0 04DEC02 10:00

FB00009500 FE Bl - Install MPS Racks 394* 2* 99 25JUN02
08:00A

FB00009600 Installation of FE_MPS:CAB01 Rack 394* 2* 99 25JUN02
08:00A

FB00009660 Installation of FE_MPS:CAB02 Rack 394* 2* 99 25JUN02
08:00A

FB00009720 Installation of FE_MPS:CAB03 Rack 390* 2* 99 25JUN02
13:00A
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FE Bd - Install Control Workstation ICS:FE_TBL02

FE Bd - Install Control Workstation ICS:FE_TBL03

FE Bd - Install Control Workstation ICS:FE_TBL04

FE Bd - Install Control Workstation ICS:FE_TBL05

FE Bd - Install Control Workstation ICS:FE_TBL06

Installation of PPS_LIN:FE_CAB01 Rack

Installation of PPS_LIN:FE_CAB02 Rack

Installation of PPS_CER:FE_CAB01 Rack

Installation of PPS_CER:FE_CAB02 Rack

Installation of PPS_CER:FE_CAB03 Rack

FE Bl - Install MPS Racks

Installation of FE_MPS:CAB01 Rack

Installation of FE_MPS:CAB02 Rack

Installation of FE_MPS:CAB03 Rack
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FB00009900 FE Bd - ICS Rack Installation 388* 2* 99 25JUN02
15:00A

FB00010000 Installation of FE_ICS:CAB01 Rack 388* 2* 99 25JUN02
15:00A

FB00010060 Installation of FE_ICS:CAB02 Rack 394* 2* 99 25JUN02
08:00A

FB00010120 Installation of FE_ICS:CAB03 Rack 392* 2* 99 25JUN02
10:00A

FB00010180 Installation of FE_ICS:CAB04 Rack 392* 2* 99 25JUN02
10:00A

FB00010240 Installation of FE_ICS:CAB05 Rack 392* 2* 99 25JUN02
10:00A

FB00010300 Installation of FE_ICS:CAB06 Rack 392* 2* 99 25JUN02
10:00A

FB00010360 Installation of FE_ICS:CAB07 Rack 392* 2* 99 25JUN02
10:00A
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FE Bd - ICS Rack Installation

Installation of FE_ICS:CAB01 Rack

Installation of FE_ICS:CAB02 Rack

Installation of FE_ICS:CAB03 Rack

Installation of FE_ICS:CAB04 Rack

Installation of FE_ICS:CAB05 Rack

Installation of FE_ICS:CAB06 Rack

Installation of FE_ICS:CAB07 Rack
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