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1.0  Spallation Neutron Source  Project
1.9 Integrated Control Systems

1.9.6 Target Global Controls
1.9.6.1 Target Controls Integrastion

TG09060040 TII design: S/W dev. sys 129 28MAR00 29SEP00

TG09060075 FY00 Title I design 110 30SEP99A 27MAR00

TG09060080 Mid-title I design review 0 27MAR00

1.9.6.7 Target Utilty Systems

TG09061115 Utility ICS FY00 TI & TII design 250 01OCT99A 29SEP00

FY99 FY00 FY01
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Project Start 01OCT97

Project Finish 31OCT05

Data Date 01DEC99

Run Date 09DEC99
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Target Controls

WBS 1.9.6


