Last revised 9/3/2003 at 1:51 PM

Down period for Maintenance on Operational Systems

Thursday, 4 September 2003, 7 am – 2pm

Schedule

Operators - at 6:30 am, please begin shut down of operating systems so that they may be ready at 7 am for the system experts to secure. 

System Experts - at 7 am, please begin securing your systems in preparation for the electrical and cooling system shutdowns.

Facilities Experts - at 8 am, begin shut down of electrical and cooling systems listed below.

System experts - at (or before) 2pm please bring your systems back up to their operational state, and check them out.  Please do not leave this for the operators to do (they would have to do in a serial fashion, which is very inefficient and delays finding problems).

The above are approximate times. Please coordinate your activities with the Chief Operator on duty as conditions or times may change.

Work Planned

	System
	Group
	Contact person
	Duration
	Systems Affected

	CUB
	CF
	Greg Irby
	6-8 hours
(start at 8am)
	

	Change over software for CUB operations.  Note: vendor from Trane unavailable till 1 pm, may delay commissioning of CUB beyond 2 pm.


	System
	Group
	Contact person
	Duration
	Systems Affected

	Temporary Chillers
	CF
	Greg Irby
	2 hours
(start at 8 am)
	Power outage: 2 breakers in FE-SS1
· RATS building 

· FE-1DP4 via transformer FE-1T6  (FE-1DP4 feeds panels FE-1PP5 AND FE-1PP6 – SEE PANEL SCHEDULES) 
· i.e. rack power for RFQ and DTL 1, including RCCS, Vacuum and power supplies

	Remove conduit and remaining wiring that was feeding the temporary chiller.


	System
	Group(s)
	Contact person
	Duration
	Systems Affected

	DI Water “Primary Pump A”
	CF
	Greg Irby
	?
	See next item below

	Trouble shoot DIW pump A starting problems


	System
	Group
	Contact person
	Duration
	Systems Affected

	DI Water 

PS KL-04 “Secondary Pump B”
	CF
	Gary Mills, Marianne Ferguson
	4 hours
	Power outage: KL-1MCC2

LEBT and MEBT Vacuum.

RF Systems – MEBT rebunchers, RFQ and DTL.

Air Handler: AH-kL-01

Glycol Pumps:   P-KL-4A  P-KL-4B  P-KL-5A  P-KL-5B

	Inspect and repair bare wire feeding DIW pump.


	System
	Group
	Contact person
	Duration
	Systems Affected

	Glycol Water system Pump 4A and 4B
	CF
	Greg Irby
	?
	See above

	Replace pump seals. 


	System
	Group
	Contact person
	Duration
	Systems Affected

	Glycol Water system Pump 5
	CF
	Greg Irby
	?
	See above

	Replace pop-off valve.


	System
	Group(s)
	Contact person
	Duration
	Systems Affected

	Timing, MEBT LLRF
	RF, Controls
	Dave Thompson and Carl Lionberger
	?
	MEBT LLRF

	A timing card in the front end needs to be relocated... now located in fe-llrf-tim-ioc1 and provides timing for the MEBT low level RF... to be moved to a nearby IOC so that timing for RF does not co-exist in an IOC with timing for diagnostics.  


	System
	Group(s)
	Contact person
	Duration
	Systems Affected

	HVCM
	Electrical
	Dave Anderson
	4 hours
	DTL-ME1 and ME2

	Upgrade PLC screens and verify proper dump relay readback wiring to ensure consistency between HVCM units (does not affect current or future operation, only to keep our systems consistent with one another).


	System
	Group
	Contact person
	Duration
	Systems Affected

	HVCM
	Electrical
	Dave Anderson
	5 hours
	DTL-ME1 and ME2

	Modify the SCR triggering PCB to eliminate spurious triggering at high average power


	System
	Group
	Contact person
	Duration
	Systems Affected

	RFQ
	RF
	Mike McCarthy
	3 hours
	RFQ

	verify the RF forward power calibration on the RFQ transmitter


	System
	Group
	Contact person
	Duration
	Systems Affected

	AC Power Distribution –
DTL4-6 thermocouple remote I/O panel
	Electrical
	Teresa Toomey
	2 hours 
start at 8 am
	Power outage: panel KL-1PP7-C.
DTL 4 & 5 racks for Diagnostics, RFC, Controls, Power supplies and the fans and convenience receptacles

DTL vacuum IOC

DTL3 HPRF IOC

DTL3 LLRF IOC

Network switch in row 6 (Lin_ICS:NetSw1C1)



	Install electrical circuit power for the Thermocouple rack installed on the north wall at rack row 6.


	System
	Group
	Contact person
	Duration
	Systems Affected

	Chipmunks
	PPS – RCT
	Paul Wright and Pedro Gonzalez
	2 hours
	No other systems

	Chipmunk source check, OPM 18.4 & 18.6.


	System
	Group
	Contact person
	Duration
	Systems Affected

	DTL tank 3
	RF, Mechanical
	Gary Johnson
	?
	DTL 3

	Remove End plates (to be machined) on DTL tank 3.


	System
	Group
	Contact person
	Duration
	Systems Affected

	
	
	
	
	

	


