

Cycle	Start	Finish	Duration	March	April	May	June	July
434	Mon 2/21/11	Fri 3/18/11	25 days	█				
434 EOC	Fri 3/18/11	Mon 5/2/11	45 days		▣			
435	Mon 5/2/11	Fri 5/27/11	25 days			█		
435 EOC	Fri 5/27/11	Mon 6/13/11	17 days				▣	
436	Mon 6/13/11	Fri 7/8/11	25 days				█	

Operation █
 Outage ▣
 Complete █
 Milestone ◆



HFIR Operating Forecast