
Topic/Item PCR # WBS # Mechanical Electrical Total Comments Suggestion

HEBT RF cavities present baseline; LANL item keep

HEBT & RTBT BPM (add.) 00 014 1.5.7.1 865 k no

HEBT correctors (add.) 00 014 1.5.1(2).3 229 k 239 k 468 k no

RTBT correctors (add.) 00 014 1.5. ? 376 k 376 k no

Ring/RTBT 32CD30/38CD30 00 014 1.5.3.22 44 k 44 k radiation hardening keep

RTBT 36Q88 quad 00 014 1.5.10.1.3 173 k 173 k radiation hardening keep

Ring low field corrector PS 00 014 1.5.4.2 273 k 273 k keep

cabling & controls 00 014 1.5; 1.9 205 k shared among all PCR 014 items partial

Ring quad trim PS 00 015 1.5.4.2 721 k 721 k fewer trim; diagnostics flexibility? no/recombine

Ring chromatic sxtupoles 00 015 1.5.4.2 944 k 351 k 1.3 M Total sextupole cost ~ 1.4 M keep

cabling & controls 00 015 1.5; 1.9 385 k shared by sextupoles & trim quads partial

Ring octupole corrector (3rd) location identified no action
Ring extraction PFN moving out 1.5 ~ 500 k? building 2400 sq. ft keep

Ring/HEBT/RTBT ground break present baseline keep

Ring kicker ferrite coating 74 k proposed TiN coating new; keep

Ring/RTBT height adjustment 01 001 1.5 ~ 300 k keep


