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FES Vacuum Installation/ Integration 
Schedule

Activity
ID

Activity
Description

Orig
Dur

m
u
% Early

Start
u
a

Early
Finish

Front End System
FE00001235 MEBT Vacuum System 176* 26JUN02

10:00A
30JUL02
09:59

FE00001285 RFQ Vacuum System 331* 28JUN02
14:00A

28AUG02
16:59

FE00001350 IS/LEBT Vacuum System 422* 08JUL02
08:00A

19SEP02
14:59

FY02 FY03 FY04
MAYJUNJUL AUGSE OCTNO DECJANFEBMARAPRMAYJUNJULAUGSEPOCTNO DECJANFEBMARAP MAYJUNJUL AUGSE OCTOV

MEBT Vacuum System

RFQ Vacuum System

IS/LEBT Vacuum System

© Primavera Systems, Inc.

Start Date 01FEB01 00:00
Finish Date 01JUN06 07:59
Data Date 15JUL02 00:00
Run Date 25JUL02 13:35

Early Bar

Progress Bar

Critical Activity

SITC

Spallation Neutron Source, ORNL

SNS Install, Test, && Comm

Classic Schedule Layout

Sheet 1A of 1B
Date Revision Checked Approved
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DTL Vacuum Installation/ Integration 
Schedule

Activity
ID

Activity
Description

Orig
Dur

m
u
% Early

Start
u
a

Early
Finish

Drift Tube Linac
DT00007000 DTL - Vacuum Subsystem Installation 2,029* 22OCT02

13:00
17OCT03
08:59

DT00007010 DTL1 - Vacuum Subsystem Installation 183* 15JAN03
10:00

17FEB03
08:59

DT00007465 DTL1 - Install Control Cabinets 36* 05FEB03
10:00

11FEB03
14:59

DT00007500 DTL1 - Leak Test Tank Assemblies 16* 11FEB03
15:00

13FEB03
14:59

DT00007530 DTL1 - Pump Down Tanks 11* 13FEB03
15:00

17FEB03
08:59

DT00036000 DTL Vacuum System Integration 1,888* 25NOV02
09:00

27OCT03
08:59

DT00036100 DTL1 - Vacuum System 48* 17FEB03
09:00

25FEB03
08:59

DT00036200 DTL2 - Vacuum System 48* 08SEP03
09:00

16SEP03
08:59

DT00036300 DTL3 - Vacuum System 48* 25NOV02
09:00

05DEC02
08:59

DT00036400 DTL4 - Vacuum System 48* 17OCT03
09:00

27OCT03
08:59

DT00036500 DTL5 - Vacuum System 48* 12JUN03
09:00

20JUN03
08:59

DT00036600 DTL6 - Vacuum System 48* 04AUG03
09:00

12AUG03
08:59

FY02 FY03 FY04
MAYJU JU AU SE OC NO DE JANFE MA AP MAYJU JU AU SE OC NO DE JANFE MA AP MAYJU JULAU SE OCOV

DTL - Vacuum Subsystem Installation

DTL1 - Vacuum Subsystem Installation

DTL1 - Install Control Cabinets

DTL1 - Leak Test Tank Assemblies

DTL1 - Pump Down Tanks

DTL Vacuum System Integration

DTL1 - Vacuum System

DTL2 - Vacuum System

DTL3 - Vacuum System

DTL4 - Vacuum System

DTL5 - Vacuum System

DTL6 - Vacuum System

© Primavera Systems, Inc.

Start Date 01FEB01 00:00
Finish Date 01JUN06 07:59
Data Date 15JUL02 00:00
Run Date 25JUL02 13:32

Early Bar

Progress Bar

Critical Activity

SITC

Spallation Neutron Source, ORNL

SNS Install, Test, && Comm

Classic Schedule Layout

Sheet 1A of 1B
Date Revision Checked Approved
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CCL Vacuum Installation/ Integration 
Schedule

Activity
ID

Activity
Description

Orig
Dur

m
u
% Early

Start
u
a

Early
Finish

Cavity Coupled Linac
CC00004000 CCL - Vacuum Subsystem Installation 1,141* 07JUL03

13:00
22JAN04
08:59

CC00004020 CCL1 - Vacuum Subsystem Installation 197* 07JUL03
13:00

11AUG03
08:59

CC00005520 CCL1 - Install Control Cabinets 64* 23JUL03
09:00

04AUG03
08:59

CC00005580 CCL1 - Leak Test Module Assemblies 16* 04AUG03
09:00

06AUG03
08:59

CC00005700 CCL1 - Pump Down Module Assembly 24* 06AUG03
09:00

11AUG03
08:59

CC00025500 CCL Vacuum System Integration 992* 11AUG03
09:00

30JAN04
08:59

CC00025520 CCL1 - Vacuum System 48* 11AUG03
09:00

19AUG03
08:59

CC00025580 CCL2 - Vacuum System 48* 12SEP03
09:00

22SEP03
08:59

CC00025640 CCL3 - Vacuum System 48* 20OCT03
09:00

28OCT03
08:59

CC00025700 CCL4 - Vacuum System 48* 22JAN04
09:00

30JAN04
08:59

FY02 FY03 FY04
MAYJUNJUL AU SE OCTNOVDECJANFEBMARAPRMAYJUNJULAU SEPOCTNOVDECJANFEBMARAP MAYJUNJUL AU SE OC

CCL - Vacuum Subsystem Installation

CCL1 - Vacuum Subsystem Installation

CCL1 - Install Control Cabinets

CCL1 - Leak Test Module Assemblies

CCL1 - Pump Down Module Assembly

CCL Vacuum System Integration

CCL1 - Vacuum System

CCL2 - Vacuum System

CCL3 - Vacuum System

CCL4 - Vacuum System

© Primavera Systems, Inc.

Start Date 07MAR01 00:00
Finish Date 30APR04 16:59
Data Date 15JUL02 00:00
Run Date 25JUL02 13:25

Early Bar

Progress Bar

Critical Activity

SITC - CCLL

Spallation Neutron Source

Coupled Cavity Linac

Classic Schedule Layout

Sheet 1A of 1B
Date Revision Checked Approved



Accelerator Systems Division Oak Ridge 
5

Klystron Hall and SCL Vacuum Installation/ 
Integration Schedule

Activity
ID

Activity
Description

Orig
Dur

m
u
% Early

Start
u
a

Early
Finish

Klystron Hal
KB00140000 Kly BD - Installation of Vacuum Racks

Summary
2,651* 26AUG02

10:00
09DEC03
13:59

Superconducting RF Linac
SC00030000 SCL - Vacuum Installation 162* 17OCT03

16:00
17NOV03
08:59

SC00030010 SCL - Install LEDP (Low Energy Diff
Pump)

58* 17OCT03
16:00

29OCT03
08:59

SC00030380 SCL - Install Intersegments 505* 29OCT03
09:00

26JAN04
09:59

SC00030700 SCL - Install Dummy Beam Pipes (9x) 191* 26JAN04
10:00

27FEB04
08:59

SC00031020 SCL - Install Control Cabinets 776* 03JAN03
09:00

20MAY03
08:59

SC00031090 SCL - Install HEDP 66* 04NOV03
16:00

17NOV03
08:59

FY02 FY03 FY04
MAYJUNJU AU SE OCTNO DECJANFEBMARAP MAYJUNJU AU SEPOCTNO DECJANFEBMARAP MAYJUNJULAU SE OCTOV

Kly BD - Installation of Vacuum Racks Summary

SCL - Vacuum Installation

SCL - Install LEDP (Low Energy Diff Pump)

SCL - Install Intersegments

SCL - Install Dummy Beam Pipes (9x)

SCL - Install Control Cabinets

SCL - Install HEDP

© Primavera Systems, Inc.

Start Date 01FEB01 00:00
Finish Date 01JUN06 07:59
Data Date 15JUL02 00:00
Run Date 25JUL02 13:38

Early Bar

Progress Bar

Critical Activity

SITC

Spallation Neutron Source, ORNL

SNS Install, Test, && Comm

Classic Schedule Layout

Sheet 1A of 1B
Date Revision Checked Approved
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HEBT Vacuum Installation/ Integration 
Schedule

Activity
ID

Activity
Description

Orig
Dur

m
u
% Early

Start
u
a

Early
Finish

High Energy Beam Transfe
HE00040000 HEBT Vacuum Installation 797* 17OCT03

14:00
05MAR04
09:59

HE00041350 HEBT - Install Vacuum Control Cab
Connection

214* 28JAN04
13:00

05MAR04
09:59

HE00045500 HEBT Vacuum  Pump Down 19* 05MAR04
10:00

09MAR04
13:59

HE00045570 HEBT  Pump down Beam Line
Sections

19* 05MAR04
10:00

09MAR04
13:59

HEBT Service Building
HS00020000 HEBT Bd - Vacuum Equipment

Installation
125* 12SEP03

13:00
06OCT03
08:59

FY02 FY03 FY04
MAYJUNJULAU SE OCTNO DECJANFEBMARAPRMAYJUNJULAU SEPOCTNO DECJANFEBMARAP MAYJUNJULAU SE OCTOV

HEBT Vacuum Installation

HEBT - Install Vacuum Control Cab Connection

HEBT Vacuum  Pump Down

HEBT  Pump down Beam Line Sections

HEBT Bd - Vacuum Equipment Installation

© Primavera Systems, Inc.

Start Date 01FEB01 00:00
Finish Date 01JUN06 07:59
Data Date 15JUL02 00:00
Run Date 25JUL02 13:41

Early Bar

Progress Bar

Critical Activity

SITC

Spallation Neutron Source, ORNL

SNS Install, Test, && Comm

Classic Schedule Layout

Sheet 1A of 1B
Date Revision Checked Approved
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Ring and RTBT Vacuum Installation/ 
Integration Schedule

Activity
ID

Activity
Description

Orig
Dur

m
u
% Early

Start
u
a

Early
Finish

Accelerator Ring
RI00030000 Ring Vacuum System Install 625* 02FEB04

09:00
20MAY04
09:59

RI00030690 Vacuum Control Cabinets 323* 23MAR04
13:00

18MAY04
15:59

RI00031690 Ring -  Pump Down Beam Line Section 6* 20MAY04
10:00

20MAY04
16:59

Ring Service Building
RS00040000 Ring Bd - Vacuum System 52* 20MAY04

11:00
28MAY04
15:59

Ring to Target Transfer Line
RT00025000 RTBT Vacuum System Installation 778* 09APR04

15:00
24AUG04
16:59

RT00025620 RTBT - Install Control Cabinet
Connection

214* 09JUL04
10:00

16AUG04
16:59

RT00030000 RTBT - Pump Down Beam Line
Section

19* 20AUG04
14:00

24AUG04
16:59

RTBT Service Building
TS00020000 RTBT Bd - Vacuum Equipment Install 28* 15AUG03

15:00
21AUG03
09:59

FY03 FY04 FY05
MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEBMAR

Ring Vacuum System Instal

Vacuum Control Cabinets

Ring -  Pump Down Beam Line Section

Ring Bd - Vacuum System

RTBT Vacuum System Installation

RTBT - Install Control Cabinet Connection

RTBT - Pump Down Beam Line Section

RTBT Bd - Vacuum Equipment Instal

© Primavera Systems, Inc.

Start Date 01FEB01 00:00
Finish Date 01JUN06 07:59
Data Date 15JUL02 00:00
Run Date 25JUL02 13:44

Early Bar

Progress Bar

Critical Activity

SITC

Spallation Neutron Source, ORNL

SNS Install, Test, && Comm

Classic Schedule Layout

Sheet 1 of 1
Date Revision Checked Approved
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